

Agenda Item II-E: McKinley Addition and Renovation Project Change Order Totaling +\$5,189.58

Presented by: Amy Skaalerud, Executive Director of Finance and Business Services

---

**Background:**

-Change Order #3 with Gene Lange & Sons Excavating in the amount of +\$5,189.58 to remove and patch broken asphalt at the south side of the addition which was damaged during the underground structure removal last fall. Also to provide and install splash blocks at the downspout locations and to install straw blanket for seeding in lieu of hydro mulch to allow for seeding to commence and allow for remaining constructions activities.

This project is funded with ALC Fund Balance, ESSER III funds and general fund dollars.

This change order is within the approved budget for this project.

---

**Administration Recommendation:**

The Administration recommends approval of this change order for the above named project.