

## and Order Construction Honorey Advisor Edition

Change Order - Constru	cuon Manager-A	aviser Eaition		
PROJECT (Name and address): Lincoln-Piedmont Elementary School 2827 Chambersburg Avenue Duluth, MN 55811	CHANGE ORDER NUMBE INITIATION DATE: 6/25/12		OWNER: ⊠ CONSTRUCTION MANAGER: ⊠ ARCHITECT: ⊠ CONTRACTOR: ⊠	
TO CONTRACTOR (Name and address): Northland Constructors of Duluth, LLC 4843 Rice Lake Road Duluth, MN 55803	PROJECT NUMBERS: 080 20213 CONTRACT DATE: 05/04/ CONTRACT FOR: General Construction		eceivi	FIELD:  OTHER:
THE CONTRACT IS CHANGED AS FOLLOWS:			JUL 2 4 2012	19
Item No. 001 - Electrical trench backfill materials \$18,028.00  Total Amount This Change Order \$18,028.00			I.S.D.#709 FACILITIES MGMT	
The original Contract Sum was Net change by previously authorized Change Orders The Contract Sum prior to this Change Order was The Contract Sum will be increased by this Change Order in the amount of The new Contract Sum including this Change Order will be			\$ \$ \$ \$ \$	1,535,211.00 744,930.00 2,280,141.00 18,028.00 2,298,169.00
The Contract Time will be increased by Z The date of Substantial Completion as of		r therefore is 7/18/11.		
NOTE: This summary does not reflect charauthorized by Construction Change Direct	•	ntract Time or Guaranteed	d Maximum Price which	n have been
NOT VALID UNTIL SIGNED BY THE OW	NER, CONSTRUCTION MANA	GER, ARCHITECT AND CO	ONTRACTOR.	
Kraus-Anderson Construction Company		SJA Architects		
CONSTRUCTION MANAGER (Firm name) 3716 Oneota Street, Duluth, MN 55807		ARCHITECT (Firm name) 11 E. Superior Street, Ste. 340, Duluth, MN 55802		
ADDRESS ADDRESS				

BY (Signature) BY (Signature) Larry Turbes Mike Dosan, Jr. (Typed name) (Typed name) DATE: Northland Constructors of Duluth, LLC CONTRACTOR (Firm name) ISD #709 Duluth Public Schools OWNER (Firm name)
215 N. 1st Avenue E., Duluth, MN 55802 4843 Rice Lake Road, Duluth, MN 55802 **ADDRESS ADDRESS** BY (Signatule BY (Signature) (Typed name) (Typed name) DATE: