



18 June 2015

Ferrell/Brown & Associates, Inc. Architects  
700 Everhart Terrace  
Corpus Christi, Texas 78411Addressee

Reference: SWTJC New Classroom and Library Buildings

Tom,

Please find attached a breakdown of our Proposed Modification No. 12. This proposal is to provide and install the 2 additional 4" conduit needed by Rio Granve Valley Electric for the new transformer.

If approved, this proposal will result in **an INCREASE of \$3,244.00** and the Completion Date will need to be extended by 0 calendar days.

Please review this with the Owner and advise as to your decision on the attached "**Proposal Acknowledgement Directive**" as quickly as possible. Should you have any questions or require additional information, please contact the undersigned.

Sincerely,  
D.L. Bandy Constructors, Inc.

Robert Harrell

Cc:



### Proposal Acknowledgement Directive

Reference: SWTJC New Classroom and Library Buildings

After consultation with the Owner, your Proposed Modification No. 12 is herewith:

- REJECTED
- ACCEPTED and you are authorized to proceed under the following terms:

The amount approved for this work is as follows:

- an INCREASE of **\$3,244.00** in accordance with your proposal
- A revised amount of \_\_\_\_\_ . A copy of your breakdown, marked to show the changes made to your proposal amount, is attached. Should the Contractor not agree with these changes, they shall so advise in writing within five (5) days of receipt of this and this Proposal Acceptance shall be void. Otherwise, the revised amount shown here shall be the amount paid for this work.

Funds for this work shall be appropriated as follows:

- A Change Order to the contract shall be issued for the amount approved. The Contractor will be entitled to bill for this amount prior to the processing of the formal Change Order.
- The approved amount shall be  deducted from  credited to

the \_\_\_\_\_ Allowance already included in the Contract Amount.

- The contract time shall
- remain unchanged.
  - be increased by 0 calendar days.
  - be equitably adjusted when the full impact is determined

Authorized by:

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Printed Name

\_\_\_\_\_  
Date



# COMMAND ELECTRIC

2106 SW BEN JORDAN VICTORIA, TX 77901  
PH. 361-578-6800 FX. 361-578-6806

## CHANGE PROPOSAL

**To:** ERNESTO / ROBERT

**From:** ALBERT QUILANTAN

**Company:** DL BANDY CONSTRUCTORS, INC.

**Pages:** 01

**Fax:**


**Date:** 06/16/15

**Re:** SWTJC - EAGLE PASS - ADDITIONAL UTILITY CO. CONDUITS

Ernesto / Robert,

Please review pricing to add two (2) additional 4" PVC primary conduits per utility company request :

Material...\$ 478.00 Labor....\$ 1,760.00 Equipment.....\$ 805.00 Total.....\$3,043.00



---