

VIII. UNFINISHED BUSINESS

Action

**Consideration of Change Order Number One – Pierce Street Additions,
Pryor and Morrow Architects Project No. 2007523**

**Julie Hinds
Randy D. McCoy, Ed.D.**

Change Order Number One (1) for the Pierce Street Elementary Addition Project with TL&C Construction is presented for consideration for approval.

If approved, this change order will authorize the replacement of all windows in the existing building for an addition of \$345,885.00. This addition will change the contract sum from \$882,683.00 to \$1,228,568.00. The cost of this change order will be paid from the Capital Projects Fund.

ACTION BY THE BOARD:

	Motion	Second	Yes	No	Abstain	Absent
Mrs. Brevard	()	()	()	()	()	()
Mr. Clayborne	()	()	()	()	()	()
Mrs. Heyer	()	()	()	()	()	()
Mr. Nail	()	()	()	()	()	()
Mr. Tucker	()	()	()	()	()	()

PASSED: Yes () No ()