



SOUTH SAN ANTONIO INDEPENDENT SCHOOL DISTRICT

Agenda Item Summary

Meeting Date: July 20, 2016

Purpose: Report Only Recognition Discussion/ Possible Action

Presenter(s): Jesus Salazar, Chief Financial Officer

Item Title:

Discussion and Possible action to approve construction change order to the High School Auditorium Renovation project using Maintenance funds in order to provide a safe facility to demonstrate student learning and extracurricular activities.

Description:

The change order is in the amount of \$14,846.00 to address damage to stucco wall on auditorium building causing water to leak into building. Presentation was done by Garza Bomberger and Associates on June 15, board meeting.

District Goal:

Goal 6 We will promote and ensure a safe and secure learning environment for all students.

Funding Budget Code and Amount:

CFO Approval

| | |
|--|--|
| | |
|--|--|

APPROVAL ROUTE

SIGNATURE

DATE

Principal/Director:

Executive Director:

Chief Administrator:

Jesus Salazar

7-12-2016

Superintendent:

[Signature]

7-13-2016



Guido Construction Company

8526 Vidor Avenue
San Antonio, Texas 78216
GuidoBrothersConstruction.com

Phone: 210.344.8321
Fax: 210.344.3469
Email: info@guidobros.com

Change Order Request (COR)

PROJECT ID: 15457 **Tax-Exempt** ✓ **Start:** 08/24/2015
NAME: South San High School Auditorium **Remodel** ✓ **End:** 02/02/2016

COR #: 26 **STATUS:** Under Review
COR Title: Stucco Wall Repair **REQUEST DATE:** 06/15/2016
TO: Jorge Flores **SUBMITTED:** 06/15/2016
REQUIRED BY: 06/25/2016

FINANCIAL SUMMARY OF COR FOLLOWS

| | | | |
|--|-------------------------------------|-------|------------------|
| A | Materials (\$) | | 320.00 |
| B | Labor (\$) | | 455.89 |
| C | Implementation Expenses (\$) | | 0.00 |
| D | Subtotal (D = A + B + C) (\$) | | 775.89 |
| E | Direct Cost (E = D * %) (\$) | 0.00% | 0.00 |
| F | Subcontracts (\$) | | 12,722.00 |
| G | Subcontractor OH (G = F * %) (\$) | 0.00% | 0.00 |
| H | Subtotal (H = D + E + F + G) (\$) | | 13,497.89 |
| I | Direct Job Expense (I = H * %) (\$) | 0.00% | 0.00 |
| J | Builders Risk (J = H * %) (\$) | 0.00% | 0.00 |
| K | Fee (K = H * %) (\$) | 9.90% | 1,336.29 |
| L | Bond Fee (L = (H+I+J+K) * %) (\$) | 0.08% | 11.87 |
| M | Additional Fees (\$) | | 0.00 |
| N | Adjustment Amount (\$) | | -0.05 |
| COR Total** (H + I + J + K + L + M + N) | | | 14,846.00 |

** The "COR Total (\$)" amount above reflects all Taxes (if applicable), Fees, and Overhead expenses (OH) incurred in order to execute this Proposed Change

SIGNATURE BLOCK

| | | |
|---|-------------------------|--------------------|
| Signature: _____ Guido Construction Co. | Architect: _____ | Date: _____ |
| Owner: _____ | Owner Rep: _____ | Date: _____ |