

Town of Horizon City Capital Improvement Program

April 8, 2025
Council Meeting

Municipal Facilities Phase 1

- Site work continues
 - Pending determination of rock wall construction
 - Coordinating water and wastewater connections — pending encasement requirements

Municipal Facilities Phase 1

- Vertical Construction
 - Generator scheduled to ship by May 5, 2025 – pricing will change due to tariffs
 - Communication Equipment – working with Motorola and design team for final equipment location
- Project currently on schedule

Municipal Facilities Phase 1




Images taken on April 3, 2025



New Regional Park

- Coordinating for appraisal of property



From Preliminary Conceptual Plans, subject to
change provided by Hunt Communities. June 2024

Federally- & State-Funded Project Updates

N. Darrington Reconstruction - Funding

- Staff working on necessary steps to apply for SIB loan.
- Revised 3-party agreement under review by partners
- Once amendment is approved, will work on ordinance amendments

N. Darrington/Horizon Blvd. Reconstruction

- Installing sewer from Eastlake to Homestead
- Preparing for concrete driveways from Nunda to Horizon Blvd.
- Drainage work continuing at Delake
- Constructing rip rap slopes and rockwall at pond

N. Darrington/Horizon Blvd. Reconstruction

Horizon Blvd. Phase 3 underway

- Paving Darrington to Breaux St.
- Working on cut and slope of ponds

Rodman Shared Use Path (SUP)

- Programmed for bidding and award in Spring 2025



Funding Updates

Howard Lowe Pedestrian Path

- Transportation Alternative Set Aside (TASA) Grant application submitted on February 9, 2025
- Required resolution for final application on today's agenda.



TIRZ/TOD Update

Dilley, Delake and Transit Plaza

- Funding agreement has been executed
- Interlocal agreement with CRRMA on today's agenda for Council's consideration

Town of Horizon City Capital Improvement Program

April 8, 2025
Council Meeting