

CHANGE
ORDER

AIA DOCUMENT G701

OWNER	<input type="checkbox"/>
ARCHITECT	<input type="checkbox"/>
CONTRACTOR	<input type="checkbox"/>
FIELD	<input type="checkbox"/>
OTHER	<input type="checkbox"/>

PROJECT: Crockett County CCSD, Ozona, Texas (Name, Address) New Elementary School	CHANGE ORDER NUMBER: 3 DATE: July 21, 2010 ARCHITECTS PROJECT NO: 7016 CONTRACT DATE: March 25, 2009 CONTRACT FOR: General Construction
TO: Waldrop Construction Co., Inc. (Contractor) P.O. Box 1000 Brownwood , Texas 76801	

The Contract is changed as follows:

1. Change a portion of asphalt paving at main entrance and south parking lot radiused drop off areas to concrete paving as per Proposal Request #070, dated June 25, 2010. \$48,967.00

Not valid until signed by the Owner, Architect and Contractor.

The original (Guaranteed Maximum Cost) was	\$	11,189,412.00
Net change by previously authorized Change Orders (#1 & #2).....	\$	797,857.00
The (Guaranteed Maximum Cost) prior to this Change Order was.....	\$	11,987,269.00
The (Guaranteed Maximum Cost) will be (increased) by this Change Order.....	\$	48,967.00
The new (Guaranteed Maximum Cost) including this Change Order will be.....	\$	12,036,236.00
The Contract Time will be (unchanged) by.....	(0) Days	
The Date of Substantial Completion as of the date of the Change Order therefore is	August 1, 2010	

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive

<u>Douglas K Architecture</u> ARCHITECT 1444 Oak Lawn Ave., #406 Dallas, TX 75207 Adresss	<u>Waldrop Construction Co., Inc.</u> CONTRACTOR P.O. Box 1000 Brownwood, Texas 76801 Adresss	<u>Crockett County CCSD</u> OWNER P.O. Box 400 Ozona, TX 76943 Adresss
<u>Douglas Koehne</u> BY	<u>Jesse Doyle</u> BY	<u>Chris DuBois - Superintendent</u> BY
DATE	July 21, 2010 DATE	DATE