

Collin County Community College District Board of Trustees

5. Campus Facilities and Construction Committee

June 19, 2018

Resource: Ken Lynn
Chief Financial Officer

DISCUSSION ITEM: Progress on Establishing a Guaranteed Maximum Price (GMP) for Construction of the Wylie Campus

DISCUSSION: AECOM and District staff have been working with the architectural firm and the construction manager at risk (Page Southerland Page, Inc. and Skanska Buildings USA, Inc. respectively) in the pre-construction phase of the Wylie Campus to program the space and develop price estimates. This will be a preliminary discussion of the GMP development process. The GMP for the project is scheduled to be presented to the Committee on August 21st and to the Board on August 28th.