

Browning Public Schools
Board Agenda Request
Meeting To Be Held: 8-31-22



Recognition: Students Staff Parents
Information: Building Report Old Business Superintendent's Report
Action: Resignations Hiring Contract Service Agreements
 Travel Out-of-State Travel In State Approvals
 Termination Legal Matters Other:
 This action request pertains to Elementary (only) High School/District Wide

Date: 8-12-22

To: Corrina Guardipee-Hall
 Superintendent

From: Reid Reagan
Title: Director of Facilities

Subject: Sletten Construction Change Order #7 - Middle School 2022-2023

Description: Changing Exo-fit system at Middle School Trail from 7 to 10 station

Financial Impact: \$43,222.00

Funding Source (Budget/grant, etc.): 160-50-168-4500-725-91

Attachment(s): Change Order #7 and back up

Superintendent Action: Approved Denied Deferred Initial & date: _____

Comments: _____

Board Action: N/A (Info) Approved Denied Tabled to: _____



Document G701™ – 2017

Change Order

PROJECT: *(Name and address)*
Browning Middle School
Addition

CONTRACT INFORMATION:
Contract For: General Construction
Date: March 25, 2019

CHANGE ORDER INFORMATION:
Change Order Number: 007
Date: March 28, 2022

OWNER: *(Name and address)*
Browning Public School District #9
P.O. Box 610
129 First Avenue S.E.
Browning, Montana 59417

ARCHITECT: *(Name and address)*
L'Heureux Page Werner, PC
15 Fifth Street South
Great Falls, Montana 59401

CONTRACTOR: *(Name and address)*
Sletten Construction Company
1000 25th Street North
Great Falls, Montana 59401

LPW Project No. 17-049-002

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Exo Fit System at Middle School Trail [See Attachment A]

- - Previous change amounts (deductive) for the 7-station Fit Trail system.
- - Current change amounts for the 10-station Exo-Fit system:
 - a) Exo-Fit stations material
 - b) Foundations and installation

The original Contract Sum was	\$ 11,910,076.00
The net change by previously authorized Change Orders	\$ 1,668,820.00
The Contract Sum prior to this Change Order was	\$ 13,578,896.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 43,222.00
The new Contract Sum including this Change Order will be	\$ 13,622,118.00

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

L'Heureux Page Werner, PC

Sletten Construction Company

Browning Public School District #9

ARCHITECT *(Firm name)*

CONTRACTOR *(Firm name)*

OWNER *(Firm name)*

SIGNATURE

SIGNATURE

SIGNATURE

Timothy M. Peterson, AIA, LEED AP
BD+C, GGP - President | Principal

Cliff Garness
Division Manager | Vice President

Brian Gallup
Chairman, Board of Trustees

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

March 28, 2022

3/31/22

DATE

DATE

DATE