

Change Order

PROJECT: (Name and address) District-Wide MEP Renovations CFI Mechanical Package LEAF Project No. 18232.03

OWNER: (Name and address) Galveston Independent School District 3904 Avenue T

Galveston, Texas 77550

CONTRACT INFORMATION:

Contract For: Construction Date: May 21, 2019

ARCHITECT: (Name and address)

LEAF Engineers

11 Greenway Plaza, 22nd Floor Houston, Texas 77046

CHANGE ORDER INFORMATION:

Change Order Number: 01 Date: June 24, 2020

CONTRACTOR: (Name and address)

CFI Mechanical 6109 Brittmore Hosuton, Texas 77041

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Credit unused Owner's Contingency in the amount of \$28,828.00 back to Original Contract Sum

The original Contract Sum was The net change by previously authorized Change Orders The Contract Sum prior to this Change Order was

The Contract Sum will be decreased by this Change Order in the amount of

The new Contract Sum including this Change Order will be

The Contract Time will be increased by Zero (0) days. The new date of Substantial Completion will be N/A

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL, SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

LEAF Engineers ARCHITECT (Firm/name)
ARCHITECT (Firm/name)
SIGNATURE
David Templeman, Project Manager
PRINTED NAME AND TITLE

June 24, 2020

DATE

CFI Mechanical

CONTRACTOR (Firm name)

Roy L. Cízmar

SIGNATURE

Roy L. Cizmar Service Diretor

PRINTED NAME AND TITLE

06/24/2020 CFI Ref D010681

DATE

Galveston Independent School District

\$

\$

\$

835,310.00

835,310.00

28,828.00

806,482.00

0.00

OWNER (Firm name)

SIGNATURE

PRINTED NAME AND TITLE

DATE