

Agenda Item II-H: Apollo Area B Roof Replacement Change Order Totaling +\$19,992.00

Presented by: Amy Skaalerud, Executive Director of Finance and Business Services

---

**Background:**

- Change Order #1 with Palmer West Construction in the amount of +\$19,992.00 to modify existing sheet metal flashing at clerestory windows to accommodate new base flashing depth, to add two new PRV curbs, to adjust overflow drains to new roofing elevation, and to replace 60 square feet of the existing metal deck which was rusted.

This project is funded with Long Term Facilities Maintenance funds.

This change order is within the approved budget for this project.

---

**Administration Recommendation:**

The Administration recommends approval of this change order for the above named project.