



## PROPOSED CHANGE ORDERS

### Entry Arch Added Material And Paint

ARCHITECT	Wheaton Engineering and Environmental Science, LLC Corpus Christi, Texas	CONTRACT	#2418 - Robstown ISD RECHS Stadium Paving Improvements
PCO NUMBER/REVISION	4	CREATED DATE	08/09/2024
STATUS	pending	SCHEDULE IMPACT	No Impact
		FIELD CHANGE	

CHANGE REASON: Architect Request

PCO DESCRIPTION: Remove proposed 1.5" #9 expanded metal and put on a 1.5" #6 expanded metal that is pre h.d.g to remove the waviness of the #9. Have the arch sweep blasted, two coats of primer and two coats of grey paint.

TITLE	CATEGORY	TAXABLE	QTY	PRICE	AMOUNT
1.5" #6 Expanded Metal	general		1	\$4,800.00	\$4,800.00
Paint	general		1	\$8,500.00	\$8,500.00

Subtotal \$13,300.00

Sales Tax \$0.00

Insurance \$0.00

Labor Burden \$0.00

Bond \$0.00

OH & P \$0.00

**TOTAL \$13,300.00**

BY: \_\_\_\_\_

BY: \_\_\_\_\_

DATE: \_\_\_\_\_

DATE: \_\_\_\_\_



Universal Welding Services, LLC  
4821 Neptune St.  
Corpus Christi, TX 78415  
charles@universalweldingservices.com

## Change Order Request

Contractor Weaver & Jacobs Constructors, Inc.

Date 8/9/24

Project Robstown ISD RECHS Stadium Paving Improvements

CO # 1

Change Order Description: Replace expand metal w/ #6 flat.  
Sandblast (sweep) for primer prep and paint.

Title	Tax	Qty	Price	Amount
Replace expand metal w/ #6 flat.				\$4,800.00
Sandblast (sweep) for primer prep and paint.				\$8,500.00
Total:				\$13,300.00

Accepted by: \_\_\_\_\_

Date: \_\_\_\_\_

All change orders will be added to the original invoice unless specified otherwise.