

Resolution for Approval of Construction Change Orders — December 2025

Change Orders occur because of code changes, unforeseen circumstances, District requested changes, and other changes such as items originally not on architectural or engineering drawings that need to be added.

The District has budgeted construction contingency funds for each project that will be used for Change Orders that occur: \$795,000 for Webster; \$1,168,000 for Harmony; and \$4,850,562 for Tartan High.

Change Orders that are under \$175,000 each will be listed in the consent agenda. Change Orders that are over \$175,000 will come to the Board as an action item.

Therefore, the Director of Operations recommends the following resolution:

BE IT RESOLVED by the School Board of Independent School District 622 that the contractor's construction contracts be updated according to the following listed construction change orders.

<u>For</u>	<u>Contractor</u>	<u>Fund</u>	<u>Amount</u>
Harmony Learning Center	Ebert Inc. dba Ebert Companies CO#013	06	\$36,044
Harmony Learning Center	Murphy Window and Door CO#004	06	\$752.00
Harmony Learning Center	Thelen Heating and Roofing, Inc. CO#006	06	\$14,460
Total Harmony Change Orders – December 2025		06	\$51,256.00
Justice Alan Page	Park Construction Company CO#005	06	\$30,338.00
Total Justice Alan Page Change Orders – December 2025			\$30,338.00
Tartan High School	Reiling Construction Co. Inc CO#028	06	\$1,943.00
Total Tartan Change Orders – December 2025		06	\$1,943.00