

CHANGE ORDER

DEC 20 2012

CONSTRUCTION MANAGER-ADVISER EDITION DEC 31 2012
AIA DOCUMENT G701/CMa

<input checked="" type="checkbox"/>	PCO #	54
<input checked="" type="checkbox"/>	CONSTRUCTION MANAGER	
<input checked="" type="checkbox"/>	ARCHITECT	
<input checked="" type="checkbox"/>	CONTRACTOR	
<input checked="" type="checkbox"/>	FIELD	
<input type="checkbox"/>	OTHER	

(Instructions on reverse side)

PROJECT: MYERS-WILKINS ELEMENTARY SCHOOL
(Name and address) 1027 N 8TH STREET (BID 1215)
DULUTH, MINNESOTA 55804

CHANGE ORDER NO.: 3100/3210.007

INITIATION DATE: 12/11/2012

TO CONTRACTOR: VEIT AND COMPANY, INC
(Name and address) 14000 VEIT PLACE
ROGERS, MINNESOTA 55374

PROJECT NOS.: 0807.02

CONTRACT FOR: Contract #3100
Earthwork & #3210

CONTRACT DATE: Asphalt Paving
6/11/2012

The Contract is changed as follows:
Provide labor and material as necessary to complete the work for
Request Field Change Order #031-as noted on the attached
page as RFCO #031.

RECEIVED
JAN 08 2013

I.S.D. #709
FACILITIES MGMT

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$	834,155.00
Net change by previously authorized Change Orders	\$	366,515.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$	1,200,670.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order	\$	5,788.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$	1,206,458.00
The Contract Time will be (increased) (decreased) (unchanged) by		ZERO (-0-) days
The date of Substantial Completion as of the date of this Change Order therefore is		unchanged.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

PROGRAM MANAGER: JOHNSON CONTROLS, INC.

ARCHITECT: DSGW ARCHITECTS

ADDRESS 211 North 1st Avenue East, Rm. 100, Duluth, MN 55802

ADDRESS 2 West First Street, Duluth, MN 55801

BY: [Signature] DATE: 1/2/13
CONSTRUCTION MANAGER: BOSSARDT CORPORATION

BY: [Signature] DATE: 12-27-12

ADDRESS 5270 West 84th Street Ste. 550, Mpls, MN 55437

BY: [Signature] DATE: 12/20/12

CONTRACTOR: VEIT AND COMPANY, INC

OWNER: INDEPENDENT SCHOOL DISTRICT #709

ADDRESS 14000 Veit Place, Rogers, MN 55374

ADDRESS 215 North 1st Avenue East, Duluth, MN 55802

BY: [Signature] DATE: 12-19-12

BY: _____ DATE: _____



CAUTION: You should use an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.

