

VIII. UNFINISHED BUSINESS

Action

Consideration of Pierce Street Elementary School Addition Change Order No. 2 to Contract with T L & C Construction, Inc.

Julie Hinds/Randy McCoy

Consideration of approval for Change Order No. 2 with T L & C Construction, Inc. for the Pierce Street Elementary School Addition project. This proposed change order depletes the latent conditions allowance and adds an additional \$3,312.00 to the contract sum bringing the total contract amount to \$1,231,880.00.

The purpose of Change Order No. 2 for the Pierce Street Addition project is listed below:

- 1. Install doors between classrooms (total of three doors)
- 2. Install sinks in each classroom (total of 6 sinks)

ACTION BY THE BOARD:

	Motion	Second	Yes	No	Abstain	Absent
Mrs. Brevard	()	()	()	()	()	()
Mr. Clayborne	()	()	()	()	()	()
Mrs. Heyer	()	()	()	()	()	()
Mr. Nail	()	()	()	()	()	()
Mr. Tucker	()	()	()	()	()	()

PASSED: Yes () No ()