

Agenda Item II-I: Apollo Area A Roof Replacement Change Order Totaling +\$58,940.83

Presented by: Amy Skaalerud, Executive Director of Finance and Business Services

Background:

- Change Order #1 with Granite City Roofing in the amount of +\$58,940.83 to add standing seam metal panels to two wing walls on the auditorium and to modify existing metal panels adjacent to Area A-8 to accommodate additional height needed for roof flashings.

This project is funded with Alternative Facilities Bonds.

This change order is within the approved budget for this project.

Administration Recommendation:

The Administration recommends approval of this change order for the above named project.