

## Status of Construction Projects

### 9.9.25 Governing Board Meeting

President Zibrat, Vice President Day, Board Members and Superintendent Jaeger, it is my pleasure to provide you with an update of the projects currently under construction with School Facility Division Building Renewal Grant (BRG) and Bond funding.

#### **AHS:**

##### **Bond Projects**

PAC House Lighting Modernization Design – 75 %	\$39,964
------------------------------------------------	----------

Main Gym Elevator Cab and Door R & R – Nov. '25	\$15,800
-------------------------------------------------	----------

##### **BRG Projects**

###### Campus Roof Replacements

PH I, East Campus – Construction	\$4,446,750
----------------------------------	-------------

PH II, West Campus – Construction	\$3,250,796
-----------------------------------	-------------

- Phase Grant Funding Requested

South Gym HVAC Conversion Construction	\$1,541,569
----------------------------------------	-------------

- Phase Grant Funding Approved

Main Gym Elevator Modernization – November '25	\$120,285
------------------------------------------------	-----------

#### **CDO:**

##### **Bond Projects**

Auto Shop Classroom HVAC Structural Evaluation	\$2,330
------------------------------------------------	---------

- PO Issued

T & M Building Central Plant Replacement Design	\$88,150
-------------------------------------------------	----------

- 80 % Complete

Fine Arts House Lighting Modernization Design	\$19,744
-----------------------------------------------	----------

- Complete

**BRG Projects**

## Campus Weatherization Design

- PH I, W Campus – Phase Grant Funding Requested \$8,130
- PH II, E Campus – Phase Grant Funding Requested \$7,860

Fire Alarm Replacement- Construct Started \$1,996,169

Fire Alarm Monitoring Cellular Conversion \$2,073

- Included in Fire Alarm Replacement Project

Domestic Water Main Line Replacement Assessment \$7,105

- Grant Request Submitted

**IRHS:****Bond Projects**

Batter's Eye Installation – Structure On Site \$43,884

Fine Arts Lighting Controls Design – Complete \$12,300

**BRG Projects**

300 Building Roof Repair – Complete \$49,770

- Assessment Funding Requested

Central Plant Tower # 2 Replacement \$256,400

- Phase Grant Funding Approved

**AMS:****BRG Projects**

Library Roof Replacement Design \$20,100

- Phase Grant Funding Requested

Fire Alarm System Replacement – 65 % Complete \$1,095,437

Fire Alarm Monitoring Cellular Conversion	\$2,073
- Included in Fire Alarm Replacement Project	

**Cross:**

**BRG Projects**

Campus Weatherization Design	\$41,900
- Phase Grant Funding Requested	

**Harelson:**

**BRG Projects**

Campus Roof Design	\$52,520
- Phase Grant Funding Requested	

**Keeling:**

**BRG Projects**

MPR VCT Floor Replacement – Phase Grant Requested	\$42,452
---------------------------------------------------	----------

**La Cima:**

**BRG Projects**

Campus Weatherization Design	\$33,920
- Phase Grant Funding Requested	

Campus Roof Replacement Construction	
- South Phase - Phase Grant Funding Requested	\$601,138
- MPR Phase – Phase Grant Funding Requested	\$1,653,475

MPR Floor Cracking Assessment	\$20,780
– Phase Grant Funding Requested	

**Mesa Verde**

**BRG Projects**

Campus Weatherization Assessment	\$9,695
- Phase Grant Funding Requested	

**Nash:****BRG Projects**

Campus Roof Design	\$67,240
- Phase Grant Funding Requested	

**Painted Sky:****BRG Projects**

Boiler # 2 Replacement	\$695,000
- Phase Grant Funding Approved	

Campus Weatherization Assessment – Complete	\$9,405
- Design Phase Grant Funding Requested	

Campus Roof Replacement Assessment - Complete	\$8,465
- Design Phase Grant Funding Requested	

**Prince:****BRG Projects**

Campus Roof Replacement Design	\$47,760
- Phase Grant Funding Requested	

Campus Weatherization Design	\$46,100
- Phase Grant Funding Requested	

**Rio Vista****BRG Projects**

Roof Counter Flashing Repairs	\$3,350
– Phase Grant Funding Requested	

Rooftop Chiller Replacement – PO Issued	\$149,309
-----------------------------------------	-----------

**Walker**

**BRG Projects**

Roof Replacement Assessment	\$8,265
– Phase Grant Funding Requested	

**Wilson:**

**BRG Projects**

MPR Buildings Roof Replacement	\$1,949,989
- Phase Grant Funding Requested	

Campus Weatherization Design	\$47,760
- Phase Grant Funding Requested	

Sump Pump Lift Station Repairs	\$55,805
- Phase Grant Funding Requested	