

Huckabee



# Mansfield ISD Package #8

Brockett, Gideon, Jones, Cabaniss, Jandrucko

## GMP #2

Mansfield ISD  
Package #8

March 6<sup>th</sup> , 2026

1. Basis of Estimate
2. Cost Summary
3. Enumeration of Documents



---

# Basis of Estimate

---



March 6, 2026

**VIA ELECTRONIC MAIL**

Mr. Jeffery Brogden  
Asst. Superintendent of Facilities and Bond Programs  
Mansfield ISD  
605 E Broad St  
Mansfield, TX 76063

**RE: GUARANTEED MAXIMUM PRICE PROPOSAL | Mansfield ISD Bid Package #8 GMP #2**

Dear Mr. Brogden,

On behalf of CORE Construction, I am pleased to submit our GMP proposal for the Mansfield ISD Package #8.

**GMP Summary:**

**Mansfield ISD Bid Package #8 – GMP #2**

**\$9,814,827**

Enclosed you will find the Basis of Estimate Clarifications, Cost Summary, and Enumeration of Documents.

We look forward to a successful and enjoyable project together. Thank you for this opportunity, please do not hesitate to contact me directly with any questions or comments.

Respectfully submitted,

*Koby Lawson*

Koby Lawson  
Director of Preconstruction  
CORE Construction

## ASSUMPTIONS, CLARIFICATIONS, & EXCLUSIONS

---

### Schedule

Project Construction Duration and Substantial Completion shall remain dependent upon the Site Development Approval and the following criteria:

- The following milestones are to be met. The dates listed below are the latest possible dates to meet these milestones and any delays will impact the Substantial Completion Date and potentially additional costs to General Conditions.
  - GMP #2 approval to be received no later than 3/24/2026
  - Building Permit to be received no later than 5/21/2026
  - NTP to be received by 3/27/2026
  - If NTP is received prior to the date listed above, the Substantial Completion date will not adjust to an earlier date, due to material lead times.
  - If the above criteria are unachievable, Substantial Completion will need to be adjusted or acceleration costs further discussed.
  - Substantial Completion: August 3, 2026

### Owner Items

- Mansfield ISD (Client) and CORE each acknowledge that national and international markets, have been and will continue to be, affected by COVID-19 and other factors, impacting the availability of materials as well as pricing. In the event labor and/or materials or pricing are affected by COVID-19, port delays caused by labor shortages, shutdowns, or other factors, the parties shall negotiate an equitable adjustment to the Contract Price and Schedule as needed due to negative impacts to the Project arising from market conditions. Additionally, substitutions or materials, equipment, systems, etc. may be necessary or partially necessary if specified items are not available.
- This GMP is guaranteed for 30 calendar days. After such time, CORE reserves the right to adjust the GMP based upon market conditions in effect at the time of final acceptance.
- Testing, as well as and Special Inspections, are by Owner, and are not included.
- Third-party Commissioning is by Owner and is not included. CORE will provide coordination as required.
- Platting and/or re-platting, licensing agreements, land-use permitting, and site development permits as well as any cost related thereto, is not included.
- Building permit costs, plan expediter fees, plan check fees, impact fees and their associated permits, site development permits/fees, gas and electrical service charges, utility recovery or tap fees, and/or water meter fees shall be paid for by Owner and are not included.
- CORE requests a Fire Alarm report indicating that the existing system is working properly prior to starting install/modification of existing system.

## Contingency, Fee, and Allowances

- **Construction Contingency of 2.5%**, is included in this proposal – Construction Contingency is intended to be used at CORE’s discretion to cover costs that have not been identified as a trade specific scope on the GMP setting documents and may require further clarification or coordination. These costs may include scope gap, coordination issues between trades, and missed scope during the subcontractor bidding process. Construction Contingency does not account for design revisions or additional scope requests made by the Owner or Architect.
- **Owner Contingency of 2.5%** is included in this proposal – Owner Contingency is intended to be used at the owner’s discretion to cover unforeseen conditions, design revisions, or additional scope requests made by the Owner and/or Design Team.
- **Construction Manager’s Fee** - Upon the establishment of the Guaranteed Maximum Price (GMP) as set forth in AIA A133 Section 6.1.1, the Contractor's Fee shall convert to a fixed fee. This fixed fee shall be determined based on the agreed percentage of the Cost of the Work at the time the GMP is established. Once fixed, the Contractor’s Fee shall not be subject to adjustment, except as set forth in Section 6.3.
- **Allowance #1** - Grid/Ceiling Repair for Fire Alarm Replacement: \$25,000
- **Allowance #2** - Painting Repair for Incidental Damage: \$20,000
- **Allowance #3** – Remove and Reinstall Gas Piping for Re-Roofing: \$20,000
- **Allowance #4** – Moisture Adhesive/Mitigation for Flooring: \$50,000
- **Allowance #5** – Gas Pipe Painting Allowance: \$20,000

## General Assumptions

1. Price is based on documents issued by Huckabee Architects as enumerated in the List of Documents.
2. Guaranteed Maximum Price (GMP) Amendment is not a line-item guarantee. The breakdown of cost is to show a path to the lump sum guaranteed maximum price and is for reference only.
3. General Conditions, as defined by the Contract, shall be considered Cost of Work items.
4. We assume normal working hours. However, to maintain the schedule we may perform work outside of normal working hours. We will advise Owner when we plan to work outside of normal work hours.
5. Normal shrinkage cracking of the slab is expected and shall not be cause for removal or replacement of structurally sound slabs
6. The Contractor and the Owner agree that the following rates are fixed and will not be subject to change unless otherwise expressly stated in this contract or mutually agreed to and will be used to determine and define “Actual Costs”.

- SDI is included at a fixed rate of 1.50% (include any anticipated rate increases and date it goes into effect)
- Payment and Performance Bond is included at a fixed rate of 0.67% (include any anticipated rate increases and date it goes into effect)
- GL Insurance is included at a fixed rate of 1.00% (include any anticipated rate increases and date it goes into effect)
- Rental Rates included in the attached document.
- Labor Rates included below. The Actual Costs for each of the agreed to rates includes all normal and customary payroll paid by the Contractor plus all fringe benefits, taxes and insurances.

	Standard Rate	Overtime Rate
Project Management:		
Project Director	\$170.00	-
Sr. Project Manager	\$155.00	-
Project Manager	\$148.00	-
Scheduler	\$129.00	-
Asst. Project Manager	\$113.00	-
Construction Coordinator	\$107.00	-
Project Accountant	\$99.00	-
Project Engineer	\$95.00	-
Contracts Administrator	\$95.00	-
Information Systems Technician	\$95.00	-
Project Engineer Intern	\$75.00	\$95.00
Field Operations:		
Director of Field Operations	\$176.00	-
General Superintendent	\$170.00	-
Sr. Superintendent	\$155.00	-
Safety Director	\$130.00	-
Quality Control Director	\$130.00	-
Superintendent	\$130.00	-
Asst. Superintendent	\$112.00	-
Quality Control Manager	\$112.00	-
Warranty Manager	\$103.00	-
Safety Manager	\$103.00	-
Field Engineer	\$91.00	-
Carpenter	\$72.00	\$98.00
Skilled Laborer	\$72.00	\$98.00
Laborers	\$62.00	\$82.00

## Specific Exclusions to GMP

- a. The following are excluded and assumed to be by owner or owner's vendor:
- Hazardous Material (Asbestos) Abatement
  - Packing, handling, unloading, or distributing FFE items of any kind, unless otherwise noted.
  - Salvage and Relocation of any existing equipment or furnishings UNO
  - Delivery and Installation of all above

## Other Scope Specific Assumptions and Clarifications:

### LINE ITEM 23 | Playground Equipment

- Excluded:
  - Excluded any playground equipment other than at Jandrucko

### LINE ITEM 27 | Concrete

- Excluded:
  - All exterior concrete work has been removed from the scope on Brockett, Cabaniss, Gideon, and Jones per District direction received via email on 2/20/26

### LINE ITEM 30 | Steel Package

- Excluded:
  - Exclude any steel reinforcement at all campuses other than what is detailed at Cabaniss as described by note 2 on sheet M2.01 and on sheet S1.01. Refer to allowance #6 to fund any other steel modifications needed. If Allowance is exceeded, additional funds to come from Owner Contingency.

### LINE ITEM 37 | Sealants

- Excluded:
  - The entire sealant scope has been excluded per District direction received via email on 2/20/26

### LINE ITEM 59 | Metal Studs & Drywall Package

- Included:
  - Allowance #1 to cover any incidental damage caused during construction activities and will be used at CORE's discretion. If Allowance is exceeded, additional funds to come from Owner Contingency.
- Excluded:
  - Exclude any repair of existing wall/ceiling damage; all walls will be documented

### LINE ITEM 61 | Painting

- Included:
  - Allowance #1 to cover any incidental damage caused during construction activities and will be used at CORE's discretion. If Allowance is exceeded, additional funds to come from Owner Contingency.
- Excluded:
  - Exclude Additional Work Requirement on P1.01 painting of gas pipe per Garry Walker's directive; see Allowance #5 to be used as necessary. If Allowance is exceeded, additional funds to come from Owner Contingency.
  - Interior Painting excludes any repair of existing wall damage; all walls will be documented

### LINE ITEM 65 | Flooring package

- Excluded:
  - Exclude Moisture adhesive, see Allowance #4 for use at any locations tested to be high in moisture upon completion of moisture tests. Any additional funding necessary will come from Owner Contingency

### LINE ITEM 67 | Athletic Flooring

- Excluded:
  - Athletic Flooring scope at Gideon per District direction received via email on 2/20/26
  - Athletic Flooring scope at Jandrucko per District direction received via email on 2/20/26

### LINE ITEM 75 | Toilet Partitions & Accessories

- Excluded:
  - Exclude any Toilet accessories other than what is detailed at Jones

### LINE ITEM 90 | Theater Equipment

- Excluded:
  - Exclude any theater equipment other than what is detailed at Brockett

### LINE ITEM 99 | HVAC Systems

- Excluded:
  - Exclude any HVAC scope at Jandrucko

### LINE ITEM 98 | Plumbing Systems

- Included:
  - Includes condensate replaced entirely at Brockett and Cabaniss only, per M3.01

- All existing gas pipe to remain
- Allowance #6 to cover gas pipe removal and reinstallation as necessary on re-roofing locations. If Allowance is exceeded, additional funds to come from Owner Contingency.
- Excluded:
  - Tankless Water Heater Replacement at Jandrucko. This scope has been removed per District direction received via email on 2/20/26
  - Drinking Fountain Replacement at Jandrucko. This scope has been removed per District direction received via email on 2/20/26

### LINE ITEM 103 | Fire Alarm Systems


- Included:
  - Firetrol Protection Services was not approved in the Specifications dated 1/19/2026
- Excluded:
  - The fire alarm scope at Gideon has been excluded per direction from the district received via email on 2/23/26



---

# Cost Summary

---



MISD - Package #8 - Brockett, Gideon,  
Jones, Cabaniss, Jandrucko

GMP #2 - 03/06/2026  
LOCATION: Mansfield, TX

Current Status	Description	All Costs For Reference	Total Accepted Construction Costs
<b>BASE PRICE</b>			
Accepted	<b>GMP#1</b>	\$7,961,684	<b>\$7,961,684</b>
Accepted	<b>Base Price</b>	\$9,814,827	<b>\$9,814,827</b>

<b>BREAKOUTS</b>		
In Base Price	<b>BO #1 - Brockett Elementary School</b>	\$1,914,680
In Base Price	<b>BO #2 - Cabaniss Elementary School</b>	\$1,999,507
In Base Price	<b>BO #3 - Gideon Elementary School</b>	\$1,259,015
In Base Price	<b>BO #4 - Jandrucko Early Learners</b>	\$1,111,022
In Base Price	<b>BO #5 - Jones Elementary School</b>	\$1,881,591

<b>GMP Total</b>	<b>\$17,776,511</b>
------------------	---------------------



MISD - Package #8 - Brockett, Gideon,  
Jones, Cabaniss, Jandrucko  
GMP #2 - 03/06/2026  
LOCATION: Mansfield, TX  
ARCHITECT: Huckabee

#	Description	Base Price
	<b>GENERAL REQUIREMENTS</b>	\$361,935
GR1	General Requirements	\$287,425
FC	Final Clean	\$74,510
	<b>DEMOLITION/ OFF-SITE INFRASTRUCTURE</b>	\$219,115
1	Demolition	\$219,115
	<b>SITE WORK (ROUGH)</b>	\$137,397
8	Site Utilities	\$137,397
	<b>SITE WORK (FINISH)</b>	\$1,085,392
15	Landscaping & Irrigation	\$61,850
16	Artificial Turf/Athletic Surfaces	\$853,813
23	Playground Equipment	\$169,729
	<b>STRUCTURE</b>	\$683,635
27	Concrete Package	\$485,815
30	Steel Package & Misc. Metals	\$175,320
33	Rough Carpentry	\$22,500
	<b>ENCLOSURE</b>	\$0
37	Damproofing / Waterproofing / Air Barrier	District Removed Scope
	<b>INTERIOR FINISHES</b>	\$1,554,356
59	Metal Studs / Drywall Package / Ceiling	\$152,628
61	Painting	\$157,511
65	Flooring and Tile Package	\$978,870
67	Athletic Flooring	\$265,347
	<b>SPECIALTIES</b>	\$18,500
75	Toilet Partitions & Accessories	\$18,500
	<b>EQUIPMENT</b>	\$29,170
87	Kitchen (Cafe) Equipment Reconciliation	GMP#1
90	Theater Equipment	\$29,170
	<b>MEP SYSTEMS</b>	\$3,629,136
98	Plumbing Systems	\$1,281,882
99	HVAC Systems	GMP#1
100	HVAC Controls	\$799,550
102	Electrical Systems	\$1,042,000
103	Fire Alarm Systems	\$505,704
	<b>CONTINGENCIES &amp; ALLOWANCES</b>	\$625,741
2.5%	Construction Contingency	\$245,371
2.5%	Owner Contingency	\$245,371
AL1	Grid/Ceiling Repair for Fire Alarm Replacement	\$25,000
AL2	Painting Repair for Incidental Damage	\$20,000
AL3	Remove & Reinstall Roof Gas Piping for Re-Roofing	\$20,000
AL4	Moisture Adhesive/Mitigation for Flooring	\$50,000
AL5	Gas Pipe Painting Allowance at All Campuses w HVAC	\$20,000
AL6	Steel Reinforcement for RTUs	\$20,000

BREAKOUTS				
BO #1 - Brockett Elementary School	BO #2 - Cabaniss Elementary School	BO #3 - Gideon Elementary School	BO #4 - Jandrucko Early Learners	BO #5 - Jones Elementary School
\$80,717	\$78,511	\$42,216	\$35,672	\$76,528
\$56,071	\$58,555	\$36,870	\$32,536	\$55,102
\$24,646	\$19,956	\$5,346	\$3,136	\$21,426
\$57,450	\$53,645	\$30,730	\$21,545	\$55,745
\$57,450	\$53,645	\$30,730	\$21,545	\$55,745
\$67,048	\$17,666	\$0	\$39,730	\$12,953
\$67,048	\$17,666	\$0	\$39,730	\$12,953
\$136,851	\$147,949	\$217,786	\$389,005	\$193,801
\$4,370	\$4,370	\$4,370	\$44,370	\$4,370
\$132,481	\$143,579	\$213,416	\$174,906	\$189,431
\$0	\$0	\$0	\$169,729	\$0
\$35,425	\$210,668	\$35,735	\$366,455	\$35,353
\$30,425	\$30,348	\$30,735	\$363,955	\$30,353
\$0	\$175,320	\$0	\$0	\$0
\$5,000	\$5,000	\$5,000	\$2,500	\$5,000
\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0
\$451,599	\$433,116	\$179,087	\$42,797	\$447,757
\$19,845	\$19,506	\$70,713	\$19,047	\$23,517
\$42,571	\$41,520	\$20,988	\$5,067	\$47,365
\$298,077	\$291,229	\$87,386	\$18,683	\$283,495
\$91,106	\$80,861	\$0	\$0	\$93,380
\$1,000	\$1,000	\$1,000	\$1,000	\$14,500
\$1,000	\$1,000	\$1,000	\$1,000	\$14,500
\$29,170	\$0	\$0	\$0	\$0
GMP#1	GMP#1	GMP#1	GMP#1	GMP#1
\$29,170	\$0	\$0	\$0	\$0
\$667,714	\$652,843	\$427,289	\$0	\$599,407
\$0	\$0	\$0	\$0	\$0
GMP#1	GMP#1	GMP#1	GMP#1	GMP#1
\$220,738	\$210,090	\$186,651	\$0	\$182,071
\$283,394	\$277,330	\$240,638	\$0	\$240,638
\$163,582	\$165,423	\$0	\$0	\$176,698
\$122,013	\$126,643	\$96,223	\$60,645	\$130,206
\$47,867	\$49,988	\$31,475	\$27,776	\$47,040
\$47,867	\$49,988	\$31,475	\$27,776	\$47,040
\$4,877	\$5,093	\$3,207	\$2,830	\$4,793
\$3,902	\$4,074	\$2,566	\$2,264	\$3,834
\$0	\$0	\$10,000	\$0	\$10,000
\$12,500	\$12,500	\$12,500	\$0	\$12,500
\$5,000	\$5,000	\$5,000	\$0	\$5,000
\$5,000	\$5,000	\$5,000	\$0	\$5,000

<b>Subtotal</b>	<b>\$8,344,377</b>
-----------------	--------------------

\$1,648,986	\$1,722,042	\$1,030,067	\$956,849	\$1,566,250
-------------	-------------	-------------	-----------	-------------

GENERAL CONDITIONS		SUB TOTAL
REQUIRED	General Conditions	\$675,708

| SUB TOTAL |
|-----------|-----------|-----------|-----------|-----------|
| \$131,817 | \$137,657 | \$86,678  | \$76,489  | \$129,539 |

<b>Subtotal (with General Conditions)</b>	<b>\$9,020,085</b>
---	--------------------

\$1,780,803	\$1,859,699	\$1,116,744	\$1,033,338	\$1,695,789
-------------	-------------	-------------	-------------	-------------

INSURANCE, BONDS, AND BUILDERS RISK		SUB TOTAL
REQUIRED	General Liability	\$98,148
REQUIRED	Subcontractor Insurance	\$119,737
REQUIRED	Payment and Performance Bond	\$64,778
REQUIRED	Builders Risk Insurance	\$14,722

| SUB TOTAL |
|-----------|-----------|-----------|-----------|-----------|
| \$19,147  | \$19,995  | \$12,590  | \$11,110  | \$18,816  |
| \$23,358  | \$24,393  | \$15,359  | \$13,554  | \$22,955  |
| \$12,637  | \$13,197  | \$8,309   | \$7,333   | \$12,419  |
| \$2,872   | \$2,999   | \$1,889   | \$1,667   | \$2,822   |

<b>Subtotal (with GC's &amp; Insurance)</b>	<b>\$9,317,470</b>
---	--------------------

\$1,838,817	\$1,920,283	\$1,154,892	\$1,067,001	\$1,752,801
-------------	-------------	-------------	-------------	-------------

RATE	CONTRACTOR'S FEE	SUB TOTAL
	Roofing Coordination Fee	\$108,478
4.50%	Construction Manager At Risk Fee	\$388,879

| SUB TOTAL |
|-----------|-----------|-----------|-----------|-----------|
| \$0       | \$0       | \$54,239  | \$0       | \$54,239  |
| \$75,863  | \$79,224  | \$49,884  | \$44,020  | \$74,552  |

<b>Subtotal (GC's, Insurance &amp; Fee)</b>	<b>\$9,814,827</b>
---	--------------------

\$1,914,680	\$1,999,507	\$1,259,015	\$1,111,022	\$1,881,591
-------------	-------------	-------------	-------------	-------------

	<b>GMP Amount</b>	
<b>GMP Total</b>	<b>\$9,814,827</b>	

BO #1 - Brockett Elementary School	BO #2 - Cabaniss Elementary School	BO #3 - Gideon Elementary School	BO #4 - Jandrucko Early Learners	BO #5 - Jones Elementary School
\$1,914,680	\$1,999,507	\$1,259,015	\$1,111,022	\$1,881,591

3/5P \$27.43



---

# Enumeration of Documents

---



PROJECT MANUAL					
Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
Brockett					
<b>Division 00</b>	<b>Procurement and Contracting Requirements</b>				
00 0110	TABLE OF CONTENTS	11/20/25	11/20/25	11/20/25	0
00 2116	INSTRUCTIONS TO PROPOSERS	11/20/25	11/20/25	11/20/25	0
00 7343	WAGE RATE REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
00 7373	STATUTORY REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
<b>Division 01</b>	<b>General Requirements</b>				
01 1100	SUMMARY OF WORK	11/20/25	11/20/25	11/20/25	0
01 1400	WORK RESTRICTIONS	11/20/25	11/20/25	11/20/25	0
01 2100	ALLOWANCES	11/20/25	11/20/25	11/20/25	0
01 3000	ADMINISTRATIVE REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 3216	CONSTRUCTION PROGRESS SCHEDULE	11/20/25	11/20/25	11/20/25	0
01 4000	QUALITY REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 4100	REGULATORY REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 4533	CODE-REQUIRED QUALITY CONTROL	11/20/25	11/20/25	11/20/25	0
01 5000	TEMPORARY FACILITIES AND CONTROLS	11/20/25	11/20/25	11/20/25	0
01 5719	INDOOR AIR QUALITY CONTROLS	11/20/25	11/20/25	11/20/25	0
01 6000	PRODUCT REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 6210	SCHEDULE OF MATERIALS AND COLORS	11/20/25	11/20/25	11/20/25	0
01 7000	EXECUTION AND CLOSEOUT REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 7800	CLOSEOUT SUBMITTALS	11/20/25	11/20/25	11/20/25	0
01 7900	DEMONSTRATION AND TRAINING	11/20/25	11/20/25	11/20/25	0
<b>Division 02</b>	<b>Existing Conditions</b>				
20 0000	EXISTING EQUIPMENT CLARIFICATION	1/16/26	1/16/26	1/16/26	2
02 4100	DEMOLITION	11/20/25	11/20/25	11/20/25	0
<b>Division 03</b>	<b>Concrete</b>				
03 1000	CONCRETE FORMING AND ACCESSORIES	11/20/25	11/20/25	11/20/25	0
03 2000	CONCRETE REINFORCING	11/20/25	11/20/25	11/20/25	0
03 3000	CAST-IN-PLACE CONCRETE	11/20/25	11/20/25	11/20/25	0
<b>Division 05</b>	<b>Metals</b>				
05 1200	STRUCTURAL STEEL FRAMING	11/20/25	11/20/25	11/20/25	0
05 2100	STEEL JOIST FRAMING	11/20/25	11/20/25	11/20/25	0
05 3100	STEEL DECKING	11/20/25	11/20/25	11/20/25	0
<b>Division 06</b>	<b>Wood, Plastics, and Composites</b>				
06 1000	ROUGH CARPENTRY	11/20/25	11/20/25	11/20/25	0
<b>Division 07</b>	<b>Thermal and Moisture Protection</b>				
07 9200	JOINT SEALANTS	11/20/25	11/20/25	11/20/25	0
<b>Division 09</b>	<b>Finishes</b>				
09 6500	RESILIENT FLOORING	11/20/25	11/20/25	11/20/25	0
09 6566	RESILIENT ATHLETIC FLOORING	11/20/25	11/20/25	11/20/25	0
09 6723	RESINOUS FLOORING	11/20/25	11/20/25	11/20/25	0
09 6813	TILE CARPETING	11/20/25	11/20/25	11/20/25	0
09 9000	PAINTING AND COATING	11/20/25	11/20/25	11/20/25	0
<b>Division 10</b>	<b>Specialties</b>				
10 7340	FABRIC SHADE CANOPIES	11/20/25	11/20/25	11/20/25	0
10 8213	ROOF SCREENS	11/20/25	11/20/25	11/20/25	0
<b>Division 11</b>	<b>Equipment</b>				



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
11 4000	FOOD SERVICE EQUIPMENT	11/20/25	11/20/25	11/20/25	0
11 6100	THEATRICAL EQUIPMENT	11/20/25	11/20/25	11/20/25	0
<b>Division 21</b>	<b>Fire Supression</b>				
21 0000	MECHANICAL SPECIAL PROVISIONS	11/20/25	11/20/25	11/20/25	0
21 0100	WORK IN EXISTING BUILDINGS	11/20/25	11/20/25	11/20/25	0
<b>Division 22</b>	<b>Plumbing</b>				
22 0700	PLUMBING INSULATION	11/20/25	11/20/25	11/20/25	0
22 1000	PLUMBING PIPING	11/20/25	11/20/25	11/20/25	0
22 2000	PLUMBING VALVES, STRAINERS & UNIONS	11/20/25	11/20/25	11/20/25	0
22 3000	PLUMBING	11/20/25	11/20/25	11/20/25	0
22 4000	PLUMBING FIXTURES	11/20/25	11/20/25	11/20/25	0
<b>Division 23</b>	<b>Heating, Ventilating, and Air Conditioning (HVAC)</b>				
23 0000	MECHANICAL ADDENDUM	1/16/26	1/16/26	1/15/26	1
23 0700	HVAC INSULATION	11/20/25	11/20/25	11/20/25	0
23 3000	HVAC AIR DISTRIBUTION	11/20/25	11/20/25	11/20/25	0
23 8000	UNITARY HEATING, VENTILATING AND AIR CONDITIONING EQUIPMENT	11/20/25	11/20/25	11/20/25	0
23 9000	DDC ENERGY MANAGEMENT SYSTEM	11/20/25	11/20/25	11/20/25	0
23 9900	TESTING, BALANCING AND COMMISSIONING	11/20/25	11/20/25	11/20/25	0
<b>Division 26</b>	<b>Electrical</b>				
26 0100	ELECTRICAL SPECIAL PROVISIONS	11/20/25	11/20/25	11/20/25	0
26 0110	WORK IN EXISTING BUILDINGS	11/20/25	11/20/25	11/20/25	0
26 0519	LOW VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES	11/20/25	11/20/25	11/20/25	0
26 0800	COMMISSIONING OF ELECTRICAL SYSTEMS	11/20/25	11/20/25	11/20/25	0
26 2813	FUSES	11/20/25	11/20/25	11/20/25	0
26 2816	ENCLOSED SWITCHES	11/20/25	11/20/25	11/20/25	0
<b>Division 28</b>	<b>Electronic Safety and Security</b>				
28 4600	FIRE DETECTION AND ALARM	11/20/25	11/20/25	11/20/25	0
Gideon					
<b>Division 00</b>	<b>Procurement and Contracting Requirements</b>				
00 0110	TABLE OF CONTENTS	11/20/25	11/20/25	11/20/25	0
00 2116	INSTRUCTIONS TO PROPOSERS	11/20/25	11/20/25	11/20/25	0
00 7373	STATUTORY REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
00 7343	WAGE RATE REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
<b>Division 01</b>	<b>General Requirements</b>				
01 1100	SUMMARY OF WORK	11/20/25	11/20/25	11/20/25	0
01 1400	WORK RESTRICTIONS	11/20/25	11/20/25	11/20/25	0
01 2100	ALLOWANCES	11/20/25	11/20/25	11/20/25	0
01 3000	ADMINISTRATIVE REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 3216	CONSTRUCTION PROGRESS SCHEDULE	11/20/25	11/20/25	11/20/25	0
01 4000	QUALITY REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 4100	REGULATORY REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 4533	CODE-REQUIRED QUALITY CONTROL	11/20/25	11/20/25	11/20/25	0
01 5000	TEMPORARY FACILITIES AND CONTROLS	11/20/25	11/20/25	11/20/25	0



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
01 5719	INDOOR AIR QUALITY CONTROLS	11/20/25	11/20/25	11/20/25	0
01 6000	PRODUCT REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 6210	SCHEDULE OF MATERIALS AND COLORS	11/20/25	11/20/25	11/20/25	0
01 7000	EXECUTION AND CLOSEOUT REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 7800	CLOSEOUT SUBMITTALS	11/20/25	11/20/25	11/20/25	0
01 7900	DEMONSTRATION AND TRAINING	11/20/25	11/20/25	11/20/25	0
<b>Division 02</b>	<b>Existing Conditions</b>				
02 4100	DEMOLITION	11/20/25	11/20/25	11/20/25	0
02 4000	EXISTING EQUIPMENT CLARIFICATION	1/16/26	1/16/26	1/16/26	2
<b>Division 03</b>	<b>Concrete</b>				
031000	CONCRETE FORMING AND ACCESSORIES	11/20/25	11/20/25	11/20/25	0
032000	CONCRETE REINFORCING	11/20/25	11/20/25	11/20/25	0
033000	CAST-IN-PLACE CONCRETE	11/20/25	11/20/25	11/20/25	0
<b>Division 04</b>	<b>Masonry</b>				
04 0100	MAINTENANCE OF MASONRY	11/20/25	11/20/25	11/20/25	0
04 0511	MASONRY MORTARING AND GROUTING	11/20/25	11/20/25	11/20/25	0
04 2000	UNIT MASONRY	11/20/25	11/20/25	11/20/25	0
<b>Division 05</b>	<b>Metals</b>				
051200	STRUCTURAL STEEL FRAMING	11/20/25	11/20/25	11/20/25	0
052100	STEEL JOIST FRAMING	11/20/25	11/20/25	11/20/25	0
053100	STEEL DECKING	11/20/25	11/20/25	11/20/25	0
<b>Division 06</b>	<b>Wood, Plastics, and Composites</b>				
06 1000	ROUGH CARPENTRY	11/20/25	11/20/25	11/20/25	0
<b>Division 07</b>	<b>Thermal and Moisture Protection</b>				
07 5417	POLYVINYL CHLORIDE (PVC) ROOFING - RE-ROOFING	11/20/25	11/20/25	11/20/25	0
07 6200	SHEET METAL FLASHING AND TRIM	11/20/25	11/20/25	11/20/25	0
07 7200	ROOF ACCESSORIES	11/20/25	11/20/25	11/20/25	0
07 9200	JOINT SEALANTS	11/20/25	11/20/25	11/20/25	0
<b>Division 09</b>	<b>Finishes</b>				
09 5100	ACOUSTICAL CEILINGS	11/20/25	11/20/25	11/20/25	0
09 6500	RESILIENT FLOORING	11/20/25	11/20/25	11/20/25	0
09 6566	RESILIENT ATHLETIC FLOORING	11/20/25	11/20/25	11/20/25	0
09 6723	RESINOUS FLOORING	11/20/25	11/20/25	11/20/25	0
09 9000	PAINTING AND COATING	11/20/25	11/20/25	11/20/25	0
<b>Division 10</b>	<b>Specialties</b>				
10 7340	FABRIC SHADE CANOPIES	11/20/25	11/20/25	11/20/25	0
10 8213	ROOF SCREENS	11/20/25	11/20/25	11/20/25	0
<b>Division 11</b>	<b>Equipment</b>				
11 4000	FOOD SERVICE EQUIPMENT	11/20/25	11/20/25	11/20/25	0
<b>Division 21</b>	<b>Fire Supression</b>				
21 0000	MECHANICAL SPECIAL PROVISIONS	11/20/25	11/20/25	11/20/25	0
21 0100	WORK IN EXISTING BUILDINGS	11/20/25	11/20/25	11/20/25	0
<b>Division 22</b>	<b>Plumbing</b>				
22 0700	PLUMBING INSULATION	11/20/25	11/20/25	11/20/25	0
22 1000	PLUMBING PIPING	11/20/25	11/20/25	11/20/25	0
22 2000	PLUMBING VALVES, STRAINERS & UNIONS	11/20/25	11/20/25	11/20/25	0
22 3000	PLUMBING	11/20/25	11/20/25	11/20/25	0
22 4000	PLUMBING FIXTURES	11/20/25	11/20/25	11/20/25	0



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
<b>Division 23</b>	<b>Heating, Ventilating, and Air Conditioning (HVAC)</b>				
23 0000	MECHANICAL ADDENDUM	1/15/26	1/15/26	1/15/26	1
23 0700	HVAC INSULATION	11/20/25	11/20/25	11/20/25	0
23 3000	HVAC AIR DISTRIBUTION	11/20/25	11/20/25	11/20/25	0
23 8000	UNITARY HEATING, VENTILATING AND AIR CONDITIONING	11/20/25	11/20/25	11/20/25	0
23 9000	DDC ENERGY MANAGEMENT SYSTEM	11/20/25	11/20/25	11/20/25	0
23 9900	TESTING, BALANCING AND COMMISSIONING	11/20/25	11/20/25	11/20/25	0
<b>Division 26</b>	<b>Electrical</b>				
26 0100	ELECTRICAL SPECIAL PROVISIONS	11/20/25	11/20/25	11/20/25	0
26 0110	WORK IN EXISTING BUILDINGS	11/20/25	11/20/25	11/20/25	0
26 0519	LOW VOLTAGE ELECTRICAL POWER CONDUCTORS AND	11/20/25	11/20/25	11/20/25	0
26 0800	COMMISSIONING OF ELECTRICAL SYSTEMS	11/20/25	11/20/25	11/20/25	0
26 2813	FUSES	11/20/25	11/20/25	11/20/25	0
26 2816	ENCLOSED SWITCHES	11/20/25	11/20/25	11/20/25	0
<b>Division 28</b>	<b>Electronic Safety and Security</b>				
28 4600	FIRE DETECTION AND ALARM	11/20/25	11/20/25	11/20/25	0
Jones					
<b>Division 00</b>	<b>Procurement and Contracting Requirements</b>				
00 0110	TABLE OF CONTENTS	11/20/25	11/20/25	11/20/25	0
00 2116	INSTRUCTIONS TO PROPOSERS	11/20/25	11/20/25	11/20/25	0
00 7343	WAGE RATE REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
00 7373	STATUTORY REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
<b>Division 01</b>	<b>General Requirements</b>				
01 1100	SUMMARY OF WORK	11/20/25	11/20/25	11/20/25	0
01 1400	WORK RESTRICTIONS	11/20/25	11/20/25	11/20/25	0
01 2100	ALLOWANCES	11/20/25	11/20/25	11/20/25	0
01 3000	ADMINISTRATIVE REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 3216	CONSTRUCTION PROGRESS SCHEDULE	11/20/25	11/20/25	11/20/25	0
01 4000	QUALITY REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 4100	REGULATORY REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 4533	CODE-REQUIRED QUALITY CONTROL	11/20/25	11/20/25	11/20/25	0
01 5000	TEMPORARY FACILITIES AND CONTROLS	11/20/25	11/20/25	11/20/25	0
01 5719	INDOOR AIR QUALITY CONTROLS	11/20/25	11/20/25	11/20/25	0
01 6000	PRODUCT REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 6210	SCHEDULE OF MATERIALS AND COLORS	11/20/25	11/20/25	11/20/25	0
01 7000	EXECUTION AND CLOSEOUT REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 7800	CLOSEOUT SUBMITTALS	11/20/25	11/20/25	11/20/25	0
01 7900	DEMONSTRATION AND TRAINING	11/20/25	11/20/25	11/20/25	0
<b>Division 02</b>	<b>Existing Conditions</b>				
02 4000	EXISTING EQUIPMENT CLARIFICATION	1/16/26	1/16/26	1/16/26	2
02 4100	DEMOLITION	11/20/25	11/20/25	11/20/25	0
<b>Division 03</b>	<b>Concrete</b>				
03 1000	CONCRETE FORMING AND ACCESSORIES	11/20/25	11/20/25	11/20/25	0
03 2000	CONCRETE REINFORCING	11/20/25	11/20/25	11/20/25	0
03 3000	CAST-IN-PLACE CONCRETE	11/20/25	11/20/25	11/20/25	0
<b>Division 05</b>	<b>Metals</b>				
05 1200	STRUCTURAL STEEL FRAMING	11/20/25	11/20/25	11/20/25	0



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
05 2100	STEEL JOIST FRAMING	11/20/25	11/20/25	11/20/25	0
05 3100	STEEL DECKING	11/20/25	11/20/25	11/20/25	0
<b>Division 06</b>	<b>Wood, Plastics, and Composites</b>				
06 1000	ROUGH CARPENTRY	11/20/25	11/20/25	11/20/25	0
<b>Division 07</b>	<b>Thermal and Moisture Protection</b>				
07 5417	POLYVINYL CHLORIDE (PVC) ROOFING – RE-ROOFING	11/20/25	11/20/25	11/20/25	0
07 6200	SHEET METAL FLASHING AND TRIM	11/20/25	11/20/25	11/20/25	0
07 7200	ROOF ACCESSORIES	11/20/25	11/20/25	11/20/25	0
07 9200	JOINT SELANTS	11/20/25	11/20/25	11/20/25	0
<b>Division 09</b>	<b>Finishes</b>				
09 6500	RESILIENT FLOORING	11/20/25	11/20/25	11/20/25	0
09 6566	RESILIENT ATHLETIC FLOORING	11/20/25	11/20/25	11/20/25	0
09 6813	TILE CARPETING	11/20/25	11/20/25	11/20/25	0
09 9000	PAINTING AND COATING	11/20/25	11/20/25	11/20/25	0
<b>Division 10</b>	<b>Specialties</b>				
10 2800	TOILET, BATH, AND LAUNDRY ACCESSORIES	11/20/25	11/20/25	11/20/25	0
10 8213	ROOF SCREENS	11/20/25	11/20/25	11/20/25	0
<b>Division 11</b>	<b>Equipment</b>				
11 4000	FOOD SERVICE EQUIPMENT	11/20/25	11/20/25	11/20/25	0
<b>Division 21</b>	<b>Fire Suppression</b>				
21 0000	MECHANICAL SPECIAL PROVISIONS	11/20/25	11/20/25	11/20/25	0
21 0100	WORK IN EXISTING BUILDINGS	11/20/25	11/20/25	11/20/25	0
<b>Division 22</b>	<b>Plumbing</b>				
22 0700	PLUMBING INSULATION	11/20/25	11/20/25	11/20/25	0
22 1000	PLUMBING PIPING	11/20/25	11/20/25	11/20/25	0
22 2000	PLUMBING VALVES, STRAINERS & UNIONS	11/20/25	11/20/25	11/20/25	0
22 3000	PLUMBING	11/20/25	11/20/25	11/20/25	0
22 4000	PLUMBING FIXTURES	11/20/25	11/20/25	11/20/25	0
<b>Division 23</b>	<b>Heating, Ventilating, and Air Conditioning (HVAC)</b>				
23 0000	MECHANICAL ADDENDUM	1/15/26	1/15/26	1/15/26	1
23 0700	HVAC INSULATION	11/20/25	11/20/25	11/20/25	0
23 3000	HVAC AIR DISTRIBUTION	11/20/25	11/20/25	11/20/25	0
23 8000	UNITARY HEATING, VENTILATING AND AIR CONDITIONING	11/20/25	11/20/25	11/20/25	0
23 9000	DDC ENERGY MANAGEMENT SYSTEM	11/20/25	11/20/25	11/20/25	0
23 9900	TESTING, BALANCING AND COMMISSIONING	11/20/25	11/20/25	11/20/25	0
<b>Division 26</b>	<b>Electrical</b>				
26 0100	ELECTRICAL SPECIAL PROVISIONS	11/20/25	11/20/25	11/20/25	0
26 0110	WORK IN EXISTING BUILDINGS	11/20/25	11/20/25	11/20/25	0
26 0519	LOW VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES	11/20/25	11/20/25	11/20/25	0
26 0800	COMMISSIONING OF ELECTRICAL SYSTEMS	11/20/25	11/20/25	11/20/25	0
26 2813	FUSES	11/20/25	11/20/25	11/20/25	0
26 2816	ENCLOSED SWITCHES	11/20/25	11/20/25	11/20/25	0
<b>Division 28</b>	<b>Electronic Safety and Security</b>				
28 4600	FIRE DETECTION AND ALARM	11/20/25	11/20/25	11/20/25	0
Cabaniss					



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
<b>Division 00</b>	<b>Procurement and Contracting Requirements</b>				
00 0110	TABLE OF CONTENTS	11/20/25	11/20/25	11/20/25	0
00 2116	INSTRUCTIONS TO PROPOSERS	11/20/25	11/20/25	11/20/25	0
00 7343	WAGE RATE REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
00 7373	STATUTORY REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
<b>Division 01</b>	<b>General Requirements</b>				
01 1100	SUMMARY OF WORK	11/20/25	11/20/25	11/20/25	0
01 1400	WORK RESTRICTIONS	11/20/25	11/20/25	11/20/25	0
01 2100	ALLOWANCES	11/20/25	11/20/25	11/20/25	0
01 3000	ADMINISTRATIVE REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 3216	CONSTRUCTION PROGRESS SCHEDULE	11/20/25	11/20/25	11/20/25	0
01 4000	QUALITY REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 4100	REGULATORY REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 4533	CODE-REQUIRED QUALITY CONTROL	11/20/25	11/20/25	11/20/25	0
01 5000	TEMPORARY FACILITIES AND CONTROLS	11/20/25	11/20/25	11/20/25	0
01 5719	INDOOR AIR QUALITY CONTROLS	11/20/25	11/20/25	11/20/25	0
01 6000	PRODUCT REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 6210	SCHEDULE OF MATERIALS AND COLORS	11/20/25	11/20/25	11/20/25	0
01 7000	EXECUTION AND CLOSEOUT REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 7800	CLOSEOUT SUBMITTALS	11/20/25	11/20/25	11/20/25	0
01 7900	DEMONSTRATION AND TRAINING	11/20/25	11/20/25	11/20/25	0
<b>Division 02</b>	<b>Existing Conditions</b>				
02 0000	EXISTING CONDITIONS ADDENDUM 1	1/16/26	1/16/26	1/16/26	2
02 4100	DEMOLITION	11/20/25	11/20/25	11/20/25	0
<b>Division 03</b>	<b>Concrete</b>				
03 1000	CONCRETE FORMING AND ACCESSORIES	11/20/25	11/20/25	11/20/25	0
03 2000	CONCRETE REINFORCING	11/20/25	11/20/25	11/20/25	0
03 3000	CAST-IN-PLACE CONCRETE	11/20/25	11/20/25	11/20/25	0
<b>Division 05</b>	<b>Metals</b>				
05 1200	STRUCTURAL STEEL FRAMING	11/20/25	11/20/25	11/20/25	0
05 2100	STEEL JOIST FRAMING	11/20/25	11/20/25	11/20/25	0
05 3100	STEEL DECKING	11/20/25	11/20/25	11/20/25	0
<b>Division 06</b>	<b>Wood, Plastics, and Composites</b>				
06 1000	ROUGH CARPENTRY	11/20/25	11/20/25	11/20/25	0
<b>Division 07</b>	<b>Thermal and Moisture Protection</b>				
07 9200	JOINT SEALANTS	11/20/25	11/20/25	11/20/25	0
<b>Division 09</b>	<b>Finishes</b>				
09 6500	RESILIENT FLOORING	11/20/25	11/20/25	11/20/25	0
09 6566	RESILIENT ATHLETIC FLOORING	11/20/25	11/20/25	11/20/25	0
09 6723	RESINOUS FLOORING	11/20/25	11/20/25	11/20/25	0
09 6813	TILE CARPETING	11/20/25	11/20/25	11/20/25	0
09 9000	PAINTING AND COATING	11/20/25	11/20/25	11/20/25	0
<b>Division 10</b>	<b>Specialties</b>				
10 7340	FABRIC SHADE CANOPIES	11/20/25	11/20/25	11/20/25	0
10 8213	ROOF SCREENS	11/20/25	11/20/25	11/20/25	0
<b>Division 11</b>	<b>Equipment</b>				
11 4000	FOOD SERVICE EQUIPMENT	11/20/25	11/20/25	11/20/25	0
<b>Division 21</b>	<b>Fire Suppression</b>				



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
21 0000	MECHANICAL SPECIAL PROVISIONS	11/20/25	11/20/25	11/20/25	0
21 0100	WORK IN EXISTING BUILDINGS	11/20/25	11/20/25	11/20/25	0
<b>Division 22</b>	<b>Plumbing</b>				
22 0700	PLUMBING INSULATION	11/20/25	11/20/25	11/20/25	0
22 1000	PLUMBING PIPING	11/20/25	11/20/25	11/20/25	0
22 2000	PLUMBING VALVES, STRAINERS & UNIONS	11/20/25	11/20/25	11/20/25	0
22 3000	PLUMBING	11/20/25	11/20/25	11/20/25	0
22 4000	PLUMBING FIXTURES	11/20/25	11/20/25	11/20/25	0
<b>Division 23</b>	<b>Heating, Ventilating, and Air Conditioning (HVAC)</b>				
23 0000	MECHANICAL ADDENDUM	1/15/26	1/15/26	1/15/26	1
23 0700	HVAC INSULATION	11/20/25	11/20/25	11/20/25	0
23 3000	HVAC AIR DISTRIBUTION	11/20/25	11/20/25	11/20/25	0
23 8000	UNITARY HEATING, VENTILATING AND AIR CONDITIONING	11/20/25	11/20/25	11/20/25	0
23 9000	DDC ENERGY MANAGEMENT SYSTEM	11/20/25	11/20/25	11/20/25	0
23 9900	TESTING, BALANCING AND COMMISSIONING	11/20/25	11/20/25	11/20/25	0
<b>Division 26</b>	<b>Electrical</b>				
26 0100	ELECTRICAL SPECIAL PROVISIONS	11/20/25	11/20/25	11/20/25	0
26 0110	WORK IN EXISTING BUILDINGS	11/20/25	11/20/25	11/20/25	0
26 0519	LOW VOLTAGE ELECTRICAL POWER CONDUCTORS AND	11/20/25	11/20/25	11/20/25	0
26 0800	COMMISSIONING OF ELECTRICAL SYSTEMS	11/20/25	11/20/25	11/20/25	0
26 2813	FUSES	11/20/25	11/20/25	11/20/25	0
26 2816	ENCLOSED SWITCHES	11/20/25	11/20/25	11/20/25	0
<b>Division 28</b>	<b>Electronic Safety and Security</b>				
28 4600	FIRE DETECTION AND ALARM	11/20/25	11/20/25	11/20/25	0
Jandrucko					
<b>Division 00</b>	<b>Procurement and Contracting Requirements</b>				
00 0110	TABLE OF CONTENTS	11/20/25	11/20/25	11/20/25	0
00 2116	INSTRUCTIONS TO PROPOSERS	11/20/25	11/20/25	11/20/25	0
00 7343	WAGE RATE REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
00 7373	STATUTORY REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
<b>Division 01</b>	<b>General Requirements</b>				
01 1100	SUMMARY OF WORK	11/20/25	11/20/25	11/20/25	0
01 1400	WORK RESTRICTIONS	11/20/25	11/20/25	11/20/25	0
01 2100	ALLOWANCES	11/20/25	11/20/25	11/20/25	0
01 3000	ADMINISTRATIVE REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 3216	CONSTRUCTION PROGRESS SCHEDULE	11/20/25	11/20/25	11/20/25	0
01 4000	QUALITY REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 4100	REGULATORY REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 5000	TEMPORARY FACILITIES AND CONTROLS	11/20/25	11/20/25	11/20/25	0
01 5719	INDOOR AIR QUALITY CONTROLS	11/20/25	11/20/25	11/20/25	0
01 6000	PRODUCT REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 6210	SCHEDULE OF MATERIALS AND COLORS	11/20/25	11/20/25	11/20/25	0
01 7000	EXECUTION AND CLOSEOUT REQUIREMENTS	11/20/25	11/20/25	11/20/25	0
01 7800	CLOSEOUT SUBMITTALS	11/20/25	11/20/25	11/20/25	0
01 7900	DEMONSTRATION AND TRAINING	11/20/25	11/20/25	11/20/25	0



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
<b>Division 02</b>	<b>Existing Conditions</b>				
02 4100	DEMOLITION	11/20/25	11/20/25	11/20/25	0
<b>Division 04</b>	<b>Masonry</b>				
04 0100	MAINTENANCE OF MASONRY	11/20/25	11/20/25	11/20/25	0
04 0511	MASONRY MORTARING AND GROUTING	11/20/25	11/20/25	11/20/25	0
04 2000	UNIT MASONRY	11/20/25	11/20/25	11/20/25	0
<b>Division 06</b>	<b>Wood, Plastics, and Composites</b>				
06 1000	ROUGH CARPENTRY	11/20/25	11/20/25	11/20/25	0
<b>Division 07</b>	<b>Thermal and Moisture Protection</b>				
07 9200	JOINT SEALANTS	11/20/25	11/20/25	11/20/25	0
<b>Division 09</b>	<b>Finishes</b>				
09 6500	RESILIENT FLOORING	11/20/25	11/20/25	11/20/25	0
09 6566	RESILIENT ATHLETIC FLOORING	11/20/25	11/20/25	11/20/25	0
09 9000	PAINTING AND COATING	11/20/25	11/20/25	11/20/25	0
<b>Division 10</b>	<b>Specialties</b>				
10 7340	FABRIC SHADE CANOPIES	11/20/25	11/20/25	11/20/25	0
<b>Division 21</b>	<b>Fire Suppression</b>				
21 0000	MECHANICAL SPECIAL PROVISIONS	11/20/25	11/20/25	11/20/25	0
21 0100	WORK IN EXISTING BUILDINGS	11/20/25	11/20/25	11/20/25	0
<b>Division 22</b>	<b>Plumbing</b>				
22 0700	PLUMBING INSULATION	11/20/25	11/20/25	11/20/25	0
22 1000	PLUMBING PIPING	11/20/25	11/20/25	11/20/25	0
22 2000	PLUMBING VALVES, STRAINERS & UNIONS	11/20/25	11/20/25	11/20/25	0
22 3000	PLUMBING	11/20/25	11/20/25	11/20/25	0
22 4000	PLUMBING FIXTURES	11/20/25	11/20/25	11/20/25	0
<b>Division 32</b>	<b>Exterior Improvements</b>				
32 0000	CIVIL AND LANDSCAPE DETAILS FROM ADDENDUM 1	1/16/26	1/16/26	1/16/26	1
32 1813	SYNTHETIC GRASS SURFACING	11/20/25	11/20/25	11/20/25	0
DRAWINGS					
Specification/ Drawing	Description	Drawing Date	Stamp Date	CORE Received Date	Revision
Brockett					
<b>General</b>					
G1.01	COVER SHEET	11/20/25	11/20/25	11/20/25	0
G1.02	GENERAL DATA	11/20/25	11/20/25	11/20/25	0
G2.01	CODE ANALYSIS PLAN	11/20/25	11/20/25	11/20/25	0
G5.01	SCHEDULE OF MATERIALS AND COLORS	11/20/25	11/20/25	11/20/25	0
<b>Architectural</b>					
A1.01	MASTER FLOOR PLAN	11/20/25	11/20/25	11/20/25	0
A1.02	FLOOR PLAN - AREA A	11/20/25	11/20/25	11/20/25	0
A1.03	FLOOR PLAN - AREA B	11/20/25	11/20/25	11/20/25	0
A1.04	FLOOR PLAN - AREA C	11/20/25	11/20/25	11/20/25	0
A1.05	FLOOR PLAN - AREA D	11/20/25	11/20/25	11/20/25	0
A1.06	FLOOR PLAN - AREA E	11/20/25	11/20/25	11/20/25	0
A1.20	ENLARGED PLANS, TOILET ACCESSORIES, AND PLUMBING FIXTURES	11/20/25	11/20/25	11/20/25	0
A4.10	FLOORING TRANSITION AND DETAILS	11/20/25	11/20/25	11/20/25	0
A5.01	EXTERIOR ELEVATIONS - AREA A	11/20/25	11/20/25	11/20/25	0



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
A5.02	EXTERIOR ELEVATIONS - AREA B	11/20/25	11/20/25	11/20/25	0
A5.03	EXTERIOR ELEVATIONS - AREA C	11/20/25	11/20/25	11/20/25	0
A5.04	EXTERIOR ELEVATIONS - AREA D	11/20/25	11/20/25	11/20/25	0
A5.05	EXTERIOR ELEVATIONS - AREA E	11/20/25	11/20/25	11/20/25	0
A7.01	ROOF PLAN	11/20/25	11/20/25	11/20/25	0
AD1.01	MASTER DEMOLITION FLOOR PLAN	11/20/25	11/20/25	11/20/25	0
AD1.02	DEMOLITION FLOOR PLAN - AREA A	11/20/25	11/20/25	11/20/25	0
AD1.03	DEMOLITION FLOOR PLAN - AREA B	11/20/25	11/20/25	11/20/25	0
AD1.04	DEMOLITION FLOOR PLAN - AREA C	11/20/25	11/20/25	11/20/25	0
AD1.05	DEMOLITION FLOOR PLAN - AREA D	11/20/25	11/20/25	11/20/25	0
AD1.06	DEMOLITION FLOOR PLAN - AREA E	11/20/25	11/20/25	11/20/25	0
<b>Architectural Site</b>					
AS1.01	ARCHITECTURAL SITE PLAN	11/20/25	11/20/25	11/20/25	0
<b>Electrical</b>					
E1.01	ELECTRICAL SYMBOL LEDGENDS AND DETAILS	11/20/25	11/20/25	11/20/25	0
E2.01	FLOOR PLAN - AREA A - POWER	11/20/25	11/20/25	11/20/25	0
E2.02	ROOF PLAN - POWER	11/20/25	11/20/25	11/20/25	0
E3.01	FIRE ALARM DETAILS AND NOTES	11/20/25	11/20/25	11/20/25	0
E3.02	MASTER PLAN - FIRE ALARM	11/20/25	11/20/25	11/20/25	0
<b>Equipment</b>					
QF1	FS GENERAL COORDINATION NOTES	11/20/25	11/20/25	11/20/25	0
QF1.01	FS EQUIPMENT PLAN MEP	11/20/25	11/20/25	11/20/25	0
QF1.7	FS CONDENSING UNITS	11/20/25	11/20/25	11/20/25	0
QF1.10	FS EQUIPMENT PLAN	11/20/25	11/20/25	11/20/25	0
QF2.0	FS SECTION AND DETAIL	11/20/25	11/20/25	11/20/25	0
<b>Landscape</b>					
L1.01	LANDSCAPE PLAN	11/20/25	11/20/25	11/20/25	0
L1.02	LANDSCAPE DETAILS	11/20/25	11/20/25	11/20/25	0
L1.03	LANDSCAPE DETAILS	11/20/25	11/20/25	11/20/25	0
<b>Mechanical</b>					
M1.01	MECHANICAL SCHEDULE	11/20/25	11/20/25	11/20/25	0
M2.01	FLOOR PLAN - AREA A - HVAC	11/20/25	11/20/25	11/20/25	0
M2.02	FLOOR PLAN - AREA B - HVAC	11/20/25	11/20/25	11/20/25	0
M2.03	FLOOR PLAN - AREA C - HVAC	11/20/25	11/20/25	11/20/25	0
M2.04	FLOOR PLAN - AREA D - HVAC	11/20/25	11/20/25	11/20/25	0
M2.05	FLOOR PLAN - AREA E - HVAC	11/20/25	11/20/25	11/20/25	0
M3.01	ROOF PLAN - HVAC	11/20/25	11/20/25	11/20/25	0
<b>Plumbing</b>					
P0.01	DEMOLITION FLOOR PLAN - PLUMBING	11/20/25	11/20/25	11/20/25	0
P1.01	PLUMBING SCHEDULE	11/20/25	11/20/25	11/20/25	0
P2.01	MASTER PLAN - PLUMBING	11/20/25	11/20/25	11/20/25	0
Gideon					
<b>General</b>					
G1.01	COVER SHEET	11/20/25	11/20/25	11/20/25	0
G1.02	GENERAL DATA	11/20/25	11/20/25	11/20/25	0
G2.01	CODE ANALYSIS PLAN	11/20/25	11/20/25	11/20/25	0
G5.01	SCHEDULE OF MATERIALS AND COLORS	11/20/25	11/20/25	11/20/25	0
<b>Architectural</b>					



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
A1.01	MASTER FLOOR PLAN	11/20/25	11/20/25	11/20/25	0
A1.02	FLOOR PLAN - AREA A	11/20/25	11/20/25	11/20/25	0
A1.03	FLOOR PLAN - AREA B	11/20/25	11/20/25	11/20/25	0
A1.04	FLOOR PLAN - AREA C	11/20/25	11/20/25	11/20/25	0
A1.05	FLOOR PLAN - AREA D	11/20/25	11/20/25	11/20/25	0
A1.20	ENLARGED PLANS, TOILET ACCESSORIES, AND PLUMBING FIXTURES	11/20/25	11/20/25	11/20/25	0
A2.01	REFLECTED CEILING PLAN - AREA A	11/20/25	11/20/25	11/20/25	0
A5.01	EXTERIOR ELEVATIONS - AREA A	11/20/25	11/20/25	11/20/25	0
A5.02	EXTERIOR ELEVATIONS - AREA B	11/20/25	11/20/25	11/20/25	0
A5.03	EXTERIOR ELEVATIONS - AREA C	11/20/25	11/20/25	11/20/25	0
A5.04	EXTERIOR ELEVATIONS - AREA D	11/20/25	11/20/25	11/20/25	0
A7.01	MASTER FLOOR PLAN	11/20/25	11/20/25	11/20/25	0
A7.02	REROOF DETAILS	11/20/25	11/20/25	11/20/25	0
A7.03	REROOF DETAILS	11/20/25	11/20/25	11/20/25	0
AD1.01	MASTER DEMOLITION FLOOR PLAN	11/20/25	11/20/25	11/20/25	0
AD1.02	DEMOLITION FLOOR PLAN - AREA A	11/20/25	11/20/25	11/20/25	0
AD1.03	DEMOLITION FLOOR PLAN - AREA B	11/20/25	11/20/25	11/20/25	0
AD1.04	DEMOLITION FLOOR PLAN - AREA C	11/20/25	11/20/25	11/20/25	0
AD1.05	DEMOLITION FLOOR PLAN - AREA D	11/20/25	11/20/25	11/20/25	0
<b>Architectural Site</b>					
AS1.01	ARCHITECTURAL SITE PLAN	11/20/25	11/20/25	11/20/25	0
<b>Electrical</b>					
E1.01	ELECTRICAL SYMBOL LEDGENDS AND DETAILS	11/20/25	11/20/25	11/20/25	0
E2.01	ROOF PLAN - POWER	11/20/25	11/20/25	11/20/25	0
E3.01	FIRE ALARM DETAILS AND NOTES	11/20/25	11/20/25	11/20/25	0
E3.02	MASTER PLAN - FIRE ALARM	11/20/25	11/20/25	11/20/25	0
<b>Equipment</b>					
QF1	FS GENERAL COORDINATION NOTES	11/20/25	11/20/25	11/20/25	0
QF1.0	FS EQUIPMENT PLAN	11/20/25	11/20/25	11/20/25	0
QF1.01	FS EQUIPMENT PLAN MEP	11/20/25	11/20/25	11/20/25	0
QF1.7	FS CONDENSING UNITS	11/20/25	11/20/25	11/20/25	0
QF1.10	FS ELEVATIONS	11/20/25	11/20/25	11/20/25	0
QF2	FS SECTION AND DETAIL	11/20/25	11/20/25	11/20/25	0
<b>Landscape</b>					
L1.01	LANDSCAPE PLAN	11/20/25	11/20/25	11/20/25	0
L1.02	LANDSCAPE DETAILS	11/20/25	11/20/25	11/20/25	0
L1.03	LANDSCAPE DETAILS	11/20/25	11/20/25	11/20/25	0
<b>Mechanical</b>					
M1.01	MECHANICAL SCHEDULE	11/20/25	11/20/25	11/20/25	0
M2.01	FLOOR PLAN - AREA A - HVAC	11/20/25	11/20/25	11/20/25	0
M2.02	FLOOR PLAN - AREA B - HVAC	11/20/25	11/20/25	11/20/25	0
M2.03	FLOOR PLAN - AREA C - HVAC	11/20/25	11/20/25	11/20/25	0
M2.04	FLOOR PLAN - AREA D - HVAC	11/20/25	11/20/25	11/20/25	0
<b>Plumbing</b>					
P0.01	DEMOLITION FLOOR PLAN - PLUMBING	11/20/25	11/20/25	11/20/25	0
P1.01	PLUMBING SCHEDULE	11/20/25	11/20/25	11/20/25	0
P2.01	MASTER PLAN - PLUMBING	11/20/25	11/20/25	11/20/25	0



ENUMERATION OF DOCUMENTS

Mansfield ISD - Pkg #8  
 Brockett,Gideon,Jones,Cabaniss,Jandrucko  
 2/9/2026

Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
Jones					
<b>General</b>					
G1.01	COVER SHEET	11/20/25	11/20/25	1/20/26	0
G1.02	GENERAL DATA	11/20/25	11/20/25	1/20/26	0
G2.01	CODE ANALYSIS PLAN	11/20/25	11/20/25	1/20/26	0
G5.01	SCHEDULE OF MATERIALS AND COLORS	11/20/25	11/20/25	1/20/26	0
<b>Architectural</b>					
A1.01	MASTER FLOOR PLAN	11/20/25	11/20/25	1/20/26	0
A1.02	FLOOR PLAN - AREA A	11/20/25	11/20/25	1/20/26	0
A1.03	FLOOR PLAN - AREA B	11/20/25	11/20/25	1/20/26	0
A1.04	FLOOR PLAN - AREA C	11/20/25	11/20/25	1/20/26	0
A1.05	FLOOR PLAN - AREA D	11/20/25	11/20/25	1/20/26	0
A1.20	ENLARGED PLANS, TOILET ACCESSORIES, AND PLUMBING FIXTURES	11/20/25	11/20/25	1/20/26	0
A4.10	FLOORING TRANSITION DETAILS	11/20/25	11/20/25	1/20/26	0
A4.11	FINISH PLAN - ENLARGED GYM	11/20/25	11/20/25	1/20/26	0
A5.01	EXTERIOR ELEVATIONS - AREA A	11/20/25	11/20/25	1/20/26	0
A5.02	EXTERIOR ELEVATIONS - AREA B	11/20/25	11/20/25	1/20/26	0
A5.03	EXTERIOR ELEVATIONS - AREA C	11/20/25	11/20/25	1/20/26	0
A5.04	EXTERIOR ELEVATIONS - AREA D	11/20/25	11/20/25	1/20/26	0
A7.01	MASTER ROOF PLAN	11/20/25	11/20/25	1/20/26	0
A7.02	REROOF DETAILS	11/20/25	11/20/25	1/20/26	0
A7.03	REROOF DETAILS	11/20/25	11/20/25	1/20/26	0
AD1.01	MASTER DEMOLITION PLAN	11/20/25	11/20/25	1/20/26	0
AD1.02	DEMOLITION FLOOR PLAN - AREA A	11/20/25	11/20/25	1/20/26	0
AD1.03	DEMOLITION FLOOR PLAN - AREA B	11/20/25	11/20/25	1/20/26	0
AD1.04	DEMOLITION FLOOR PLAN - AREA C	11/20/25	11/20/25	1/20/26	0
AD1.05	DEMOLITION FLOOR PLAN - AREA D	11/20/25	11/20/25	1/20/26	0
<b>Architectural Site</b>					
AS1.01	ARCHITECTURAL SITE PLAN	11/20/25	11/20/25	1/20/26	0
<b>Electrical</b>					
E1.01	ELECTRICAL SYMBOL LEDGENDS AND DETAILS	11/20/25	11/20/25	1/20/26	0
E2.01	ROOF PLAN - POWER	11/20/25	11/20/25	1/20/26	0
E3.01	FIRE ALARM DETAILS AND NOTES	11/20/25	11/20/25	1/20/26	0
E3.02	MASTER PLAN - FIRE ALARM	11/20/25	11/20/25	1/20/26	0
<b>Equipment</b>					
QF1	FS GENERAL COORDINATION NOTES	11/20/25	11/20/25	1/20/26	0
QF1.0	FS EQUIPMENT PLAN	11/20/25	11/20/25	1/20/26	0
QF1.01	FS EQUIPMENT PLAN MEP	11/20/25	11/20/25	1/20/26	0
QF1.7	FS CONDENSING UNITS	11/20/25	11/20/25	1/20/26	0
QF1.10	FS ELEVATIONS	11/20/25	11/20/25	1/20/26	0
QF2	FS SECTION AND DETAIL	11/20/25	11/20/25	1/20/26	0
<b>Landscape</b>					
L1.01	LANDSCAPE PLAN	11/20/25	11/20/25	1/20/26	0
L1.02	LANDSCAPE DETAILS	11/20/25	11/20/25	1/20/26	0
L1.03	LANDSCAPE DETAILS	11/20/25	11/20/25	1/20/26	0
<b>Mechanical</b>					
M1.01	MECHANICAL SCHEDULE	11/20/25	11/20/25	1/20/26	0



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
M2.01	FLOOR PLAN - AREA A - HVAC	11/20/25	11/20/25	1/20/26	0
M2.02	FLOOR PLAN - AREA B - HVAC	11/20/25	11/20/25	1/20/26	0
M2.03	FLOOR PLAN - AREA C - HVAC	11/20/25	11/20/25	1/20/26	0
M2.04	FLOOR PLAN - AREA D - HVAC	11/20/25	11/20/25	1/20/26	0
<b>Plumbing</b>					
P0.01	DEMOLITION PLAN - PLUMBING	11/20/25	11/20/25	1/20/26	0
P1.01	PLUMBING SCHEDULE	11/20/25	11/20/25	1/20/26	0
P2.01	MASTER PLAN - PLUMBING	11/20/25	11/20/25	1/20/26	0
Cabaniss					
<b>General</b>					
G1.01	COVER SHEET	11/20/25	11/20/25	11/20/25	0
G1.02	GENERAL DATA	11/20/25	11/20/25	11/20/25	0
G2.01	CODE ANALYSIS PLAN	11/20/25	11/20/25	11/20/25	0
G5.01	SCHEDULE OF MATERIALS AND COLORS	11/20/25	11/20/25	11/20/25	0
<b>Architectural</b>					
A1.01	MASTER FLOOR PLAN	11/20/25	11/20/25	11/20/25	0
A1.02	FLOOR PLAN - AREA A	11/20/25	11/20/25	11/20/25	0
A1.03	FLOOR PLAN - AREA B	11/20/25	11/20/25	11/20/25	0
A1.04	FLOOR PLAN - AREA C	11/20/25	11/20/25	11/20/25	0
A1.20	ENLARGED PLANS, TOILET ACCESSORIES, AND PLUMBING FIXTURES	11/20/25	11/20/25	11/20/25	0
A4.10	FLOORING TRANSITION DETAILS	11/20/25	11/20/25	11/20/25	0
A5.01	EXTERIOR ELEVATIONS - AREA A	11/20/25	11/20/25	11/20/25	0
A5.02	EXTERIOR ELEVATIONS - AREA B	11/20/25	11/20/25	11/20/25	0
A5.03	EXTERIOR ELEVATIONS - AREA C	11/20/25	11/20/25	11/20/25	0
A7.01	MASTER ROOF PLAN	11/20/25	11/20/25	11/20/25	0
AD1.01	MASTER DEMOLITION FLOOR PLAN	11/20/25	11/20/25	11/20/25	0
AD1.02	DEMOLITION FLOOR PLAN - AREA A	11/20/25	11/20/25	11/20/25	0
AD1.03	DEMOLITION FLOOR PLAN - AREA B	11/20/25	11/20/25	11/20/25	0
AD1.04	DEMOLITION FLOOR PLAN - AREA C	11/20/25	11/20/25	11/20/25	0
<b>Architectural Site</b>					
AS1.01	ARCHITECTURAL SITE PLAN	11/20/25	11/20/25	11/20/25	0
<b>Electrical</b>					
E1.01	ELECTRICAL SYMBOL LEDGENDS AND DETAILS	11/20/25	11/20/25	11/20/25	0
E2.01	FLOOR PLAN - AREA C - POWER	11/20/25	11/20/25	11/20/25	0
E2.02	ROOF PLAN - POWER	11/20/25	11/20/25	11/20/25	0
E3.01	FIRE ALARM DETAILS AND NOTES	11/20/25	11/20/25	11/20/25	0
E3.02	MASTER PLAN - FIRE ALARM	11/20/25	11/20/25	11/20/25	0
<b>Equipment</b>					
QF1	FS GENERAL COORDINATION NOTES	11/20/25	11/20/25	11/20/25	0
QF1.0	FS EQUIPMENT PLAN	11/20/25	11/20/25	11/20/25	0
QF1.01	FS EQUIPMENT PLAN MEP	11/20/25	11/20/25	11/20/25	0
QF1.7	FS CONDENSING UNITS	11/20/25	11/20/25	11/20/25	0
QF1.10	FS ELEVATIONS	11/20/25	11/20/25	11/20/25	0
QF2	FS SECTION AND DETAIL	11/20/25	11/20/25	11/20/25	0
<b>Landscape</b>					
L1.01	LANDSCAPE PLAN	11/20/25	11/20/25	11/20/25	0
L1.02	LANDSCAPE DETAILS	11/20/25	11/20/25	11/20/25	0



ENUMERATION OF DOCUMENTS

Mansfield ISD - Pkg #8  
 Brockett,Gideon,Jones,Cabaniss,Jandrucko  
 2/9/2026

Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
L1.03	LANDSCAPE DETAILS	11/20/25	11/20/25	11/20/25	0
<b>Mechanical</b>					
M1.01	MECHANICAL SCHEDULE	11/20/25	11/20/25	11/20/25	0
M2.01	FLOOR PLAN - AREA A - HVAC	11/20/25	11/20/25	11/20/25	0
M2.02	FLOOR PLAN - AREA B - HVAC	11/20/25	11/20/25	11/20/25	0
M2.03	FLOOR PLAN - AREA C - HVAC	11/20/25	11/20/25	11/20/25	0
M3.01	ROOF PLAN - HVAC	11/20/25	11/20/25	11/20/25	0
<b>Plumbing</b>					
P0.01	DEMOLITION PLAN - PLUMBING	11/20/25	11/20/25	11/20/25	0
P1.01	PLUMBING SCHEDULE	11/20/25	11/20/25	11/20/25	0
P2.01	MASTER PLAN - PLUMBING	11/20/25	11/20/25	11/20/25	0
Jandrucko					
<b>General</b>					
G1.01	COVER SHEET	11/20/25	11/20/25	11/20/25	0
G1.02	GENERAL DATA	11/20/25	11/20/25	11/20/25	0
G2.01	CODE ANALYSIS PLAN	11/20/25	11/20/25	11/20/25	0
G5.01	SCHEDULE OF MATERIALS AND COLORS	11/20/25	11/20/25	11/20/25	0
<b>Architectural</b>					
A1.01	MASTER FLOOR PLAN	11/20/25	11/20/25	11/20/25	0
A1.02	FLOOR PLAN - AREA A	11/20/25	11/20/25	11/20/25	0
A1.03	FLOOR PLAN - AREA B	11/20/25	11/20/25	11/20/25	0
A1.04	FLOOR PLAN - AREA C	11/20/25	11/20/25	11/20/25	0
A1.05	FLOOR PLAN - AREA D	11/20/25	11/20/25	11/20/25	0
A1.20	ENLARGED PLANS, TOILET ACCESSORIES, AND PLUMBING FIXTURES	11/20/25	11/20/25	11/20/25	0
A4.01	FLOOR PLAN - AREA B	11/20/25	11/20/25	11/20/25	0
A5.01	EXTERIOR ELEVATIONS - AREA A	11/20/25	11/20/25	11/20/25	0
A5.02	EXTERIOR ELEVATIONS - AREA B	11/20/25	11/20/25	11/20/25	0
A5.03	EXTERIOR ELEVATIONS - AREA C	11/20/25	11/20/25	11/20/25	0
A5.04	EXTERIOR ELEVATIONS - AREA D	11/20/25	11/20/25	11/20/25	0
AD1.01	MASTER DEMOLITION FLOOR PLAN	11/20/25	11/20/25	11/20/25	0
AD1.02	DEMOLITION FLOOR PLAN - AREA A	11/20/25	11/20/25	11/20/25	0
AD1.03	DEMOLITION FLOOR PLAN - AREA B	11/20/25	11/20/25	11/20/25	0
AD1.04	DEMOLITION FLOOR PLAN - AREA C	11/20/25	11/20/25	11/20/25	0
AD1.05	DEMOLITION FLOOR PLAN - AREA D	11/20/25	11/20/25	11/20/25	0
<b>Civil</b>					
C0.0	Cover Sheet	11/20/25	11/20/25	11/20/25	0
C0.0.1	LAND SURVEY	11/20/25	11/20/25	11/20/25	0
C5.0	PAVING PLAN	11/20/25	11/20/25	11/20/25	0
C6.0	GRADING PLAN	11/20/25	11/20/25	11/20/25	0
C7.0	EROSION CONTROL PLAN	11/20/25	11/20/25	11/20/25	0
C7.1	EROSION CONTROL DETAILS	11/20/25	11/20/25	11/20/25	0
C8.0	PAVING DETAILS	11/20/25	11/20/25	11/20/25	0
C8.1	PAVING DETAILS	11/20/25	11/20/25	11/20/25	0
C8.2	PAVING DETAILS	11/20/25	11/20/25	11/20/25	0
C8.3	PUBLIC PAVING DETAILS	11/20/25	11/20/25	11/20/25	0
C8.4	PUBLIC PAVING DETAILS	11/20/25	11/20/25	11/20/25	0
<b>Plumbing</b>					
P0.01	DEMOLITION PLAN - PLUMBING	11/20/25	11/20/25	11/20/25	0



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
P1.01	PLUMBING SCHEDULE	11/20/25	11/20/25	11/20/25	0
P2.01	MASTER PLAN - PLUMBING	11/20/25	11/20/25	11/20/25	0
ADDENDUMS					
Addendums	Description	Drawing Date	Stamp Date	CORE Received Date	Revision
<b>Addendum 1</b>					
Jandrucko					
<b>Architectural Site</b>					
AS1.01	ARCHITECTURAL SITE PLAN	1/16/26	1/16/26	1/16/26	1
AS1.02	ENLARGED SITE PLANS	1/16/26	1/16/26	1/16/26	1
<b>Civil</b>					
C1.0	GENERAL NOTES	1/16/26	1/16/26	1/16/26	1
C2.0	OVERALL REPAIR SCOPE	1/16/26	1/16/26	1/16/26	1
C3.0	PAVING AND GRADING PLAN	1/16/26	1/16/26	1/16/26	1
C3.1	PAVING AND GRADING PLAN	1/16/26	1/16/26	1/16/26	1
C4.0	REPAIR DETAILS	1/16/26	1/16/26	1/16/26	1
C4.1	REPAIR DETAILS	1/16/26	1/16/26	1/16/26	1
C4.2	REPAIR DETAILS	1/16/26	1/16/26	1/16/26	1
C4.3	CONSTRUCTION DETAILS	1/16/26	1/16/26	1/16/26	1
<b>Landscape</b>					
L1.01	LANDSCAPE NOTES AND LEGENDS	1/16/26	1/16/26	1/16/26	1
L1.02	LANDSCAPE PLAN	1/16/26	1/16/26	1/16/26	1
L1.03	LANDSCAPE PLAN	1/16/26	1/16/26	1/16/26	1
L1.04	TURF REPAIR	1/16/26	1/16/26	1/16/26	1
L1.05	LANDSCAPE DETAILS	1/16/26	1/16/26	1/16/26	1
L1.06	LANDSCAPE DETAILS	1/16/26	1/16/26	1/16/26	1
L1.07	TRIKE TRACK SURFACING	1/16/26	1/16/26	1/16/26	1
<b>Addendum 2</b>					
Brockett					
<b>Civil</b>					
C1.0	GENERAL NOTES	1/16/26	1/16/26	1/16/26	2
C2.0	OVERALL REPAIR SCOPE	1/16/26	1/16/26	1/16/26	2
C3.0	SITE REMEDIATION PLAN	1/16/26	1/16/26	1/16/26	2
C3.1	SITE REMEDIATION PLAN	1/16/26	1/16/26	1/16/26	2
C4.0	REPAIR DETAILS	1/16/26	1/16/26	1/16/26	2
C4.1	REPAIR DETAILS	1/16/26	1/16/26	1/16/26	2
C4.2	REPAIR DETAILS	1/16/26	1/16/26	1/16/26	2
<b>Architectural</b>					
A4.01	FINISH PLAN - MASTER PLAN	1/16/26	1/16/26	1/16/26	2
A4.02	FINISH PLAN -AREA A	1/16/26	1/16/26	1/16/26	2
A4.03	FINISH PLAN -AREA B	1/16/26	1/16/26	1/16/26	2
A4.04	FINISH PLAN -AREA C	1/16/26	1/16/26	1/16/26	2
A4.05	FINISH PLAN -AREA D	1/16/26	1/16/26	1/16/26	2
A4.06	FINISH PLAN -AREA E	1/16/26	1/16/26	1/16/26	2
Gideon					
<b>Architectural</b>					
A4.01	FINISH PLAN - AREA A	1/15/26	1/15/26	1/15/26	2
A4.09	FINISH PLAN - ENLARGED GYM	1/15/26	1/15/26	1/15/26	2
Jones					
<b>Architectural</b>					



Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
A4.01	MASTER FINISH PLAN	1/16/26	1/16/26	1/16/26	2
A4.02	FINISH PLAN -AREA A	1/16/26	1/16/26	1/16/26	2
A4.03	FINISH PLAN -AREA B	1/16/26	1/16/26	1/16/26	2
A4.04	FINISH PLAN -AREA C	1/16/26	1/16/26	1/16/26	2
A4.05	FINISH PLAN -AREA D	1/16/26	1/16/26	1/16/26	2
<b>Civil</b>					
C1.0	GENERAL NOTES	1/16/26	1/16/26	1/16/26	2
C2.0	OVERALL REPAIR SCOPE	1/16/26	1/16/26	1/16/26	2
C3.0	SITE REMEDIATION PLAN	1/16/26	1/16/26	1/16/26	2
C4.0	REPAIR DETAILS	1/16/26	1/16/26	1/16/26	2
C4.1	REPAIR DETAILS	1/16/26	1/16/26	1/16/26	2
C4.2	REPAIR DETAILS	1/16/26	1/16/26	1/16/26	2
<b>Cabaniss</b>					
<b>Architectural</b>					
A4.01	MASTER FINISH PLAN	1/15/26	1/15/26	1/15/26	2
A4.02	FINISH PLAN -AREA A	1/15/26	1/15/26	1/15/26	2
A4.03	FINISH PLAN -AREA B	1/15/26	1/15/26	1/15/26	2
A4.04	FINISH PLAN -AREA C	1/15/26	1/15/26	1/15/26	2
A4.09	FINISH PLAN - ENLARGED GYM	1/15/26	1/15/26	1/15/26	2
<b>Civil</b>					
C1.0	GENERAL NOTES	1/15/26	1/15/26	1/15/26	2
C2.0	OVERALL REPAIR SCOPE	1/15/26	1/15/26	1/15/26	2
C3.0	SITE REMEDIATION PLAN	1/15/26	1/15/26	1/15/26	2
C4.0	REPAIR DETAILS	1/15/26	1/15/26	1/15/26	2
C4.1	REPAIR DETAILS	1/15/26	1/15/26	1/15/26	2
C4.2	REPAIR DETAILS	1/15/26	1/15/26	1/15/26	2
<b>Structural</b>					
S1.01	GENERAL NOTES AND TYPICAL FRAMING RENOVATION DETAILS	1/15/26	1/15/26	1/15/26	2

**CORE**