

## Change Order

PROJECT: (name and address)
Corbell Elementary School (Phase)
11095 Monarch Drive
Frisco, TX 75033

OWNER: (name and address)
Frisco Independent School District

5515 Ohio Drive Frisco, TX 75035 CONTRACT INFORMATION:

Contract For: Storm Related Roof Projects

Date: December 9, 2024

ARCHITECT: (name and address)

Armko Industries, Inc. 1320 Spinks Road Flower Mound, TX 75028 CHANGE ORDER INFORMATION:

Change Order Number: 01 Date: September 4, 2025

CONTRACTOR: (name and address)

Progressive Services, Inc. 627 Crestside Drive Duncanville, TX 75137

## The Contract is changed as follows:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

The Contract Sum shall be decreased by \$40,000.00 to credit remaining unused contingency.

The original Contract Sum was \$\frac{1,076,000.00}{1,076,000.00}\$

The net change by previously authorized Change Orders \$\frac{0.00}{1,076,000.00}\$

The Contract Sum prior to this Change Order was \$\frac{1,076,000.00}{1,076,000.00}\$

The Contract Sum will be decreased by this Change Order in the amount of \$\frac{(40,000.00)}{1,036,000.00}\$

The new Contract Sum, including this Change Order, will be \$\frac{1,036,000.00}{1,036,000.00}\$

The new date of Substantial Completion will be August 26, 2025.

The Contract Time will be unchanged by zero (0) days.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

## NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Armko Industries, Inc.	Progressive Services, Inc.	Frisco Independent School District
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
	Allen Seymour	- ALALIA TURE
SIGNATURE	SIGNATURE	SIGNATURE
H. Ray Stringer, Jr., AIA, Corp. Architect	Allen Seymour, General Manager	
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
9/8/2025	09/04/2025	
DATE	DATE	DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.