

5. CONSENT AGENDA 3. PURCHASING

5.3.6. GRAYSLAKE CAMPUS DEADBOLT LOCK REPLACEMENT CHANGE ORDER

Lead Staff: Mahsa Karamy, Executive Director, Business Operations

Funding Source: FY23 surplus

Funding Request: \$6,365.00

Vendor	Amount
Manusos General Contracting, Inc. (change orders)	\$6,365.00

Explanation of Purchase: This purchase is to fund two change orders for the deadbolt lock replacement safety project that was substantially completed earlier this calendar year and was pending two additional doors not in the original project scope. The change orders increase the total vendor cost to \$120,766.00, of which \$114,401.00 was previously approved in August 2024.

Recommendation: Approve two change orders from Manusos General Contracting, Inc. of Fox Lake, IL totaling \$6,365.00 for a total project not-to-exceed amount of \$120,766.00.