## ■AIA Document G701/CMa" – 1992

## Change Order - Construction Manager-Adviser Edition

graphic of the control of the contro		
PROJECT (Name and address): Lincoln-Piedmont Elementary School 2827 Chambersburg Avenue Duluth, MN 55811	CHANGE ORDER NUMBER: 008 INITIATION DATE: 1/11/11	OWNER: ⊠ CONSTRUCTION MANAGER: ⊠ ARCHITECT: ⊠ CONTRACTOR: ⊠
TO CONTRACTOR (Name and address): Northland Constructors of Duluth, LLC 4843 Rice Lake Road Duluth, MN 55803	PROJECT NUMBERS: 080020,00 / 20213 CONTRACT DATE: 05/04/2010 CONTRACT FOR: General Construction	DECEIVED OTHER: A
THE CONTRACT IS CHANGED AS FOLL	ows:	FACILITIES MGMT
Item No. 01 - PCO 77 Revised truncated of	iomes \$440.00	""ES MGMT
Total Amo	unt This Change Order \$440.00	
The original Contract Sum was Net change by previously authorized Char The Contract Sum prior to this Change Or The Contract Sum will be increased by th	der was	\$ 1,535,211.00 \$ 673,306.00 \$ 2,208,517.00 \$ 440.00
The new Contract Sum including this Cha		\$ 2,208,957.00
	-44 70\ d	
The Contract Time will be increased by Z The date of Substantial Completion as of	the date of this Change Order therefore	re is 7/18/2011.
NOTE: This summary does not reflect charauthorized by Construction Change Direct		ime or Guaranteed Maximum Price which have been
NOT VALID UNTIL SIGNED BY THE OW	NER, CONSTRUCTION MANAGER, AR	CHITECT AND CONTRACTOR.
Kraus-Anderson Construction Company	SJA Arc	
CONSTRUCTION MANAGER (Firm name)		ECT (Firm name)
3716 Oneota Street, Duluth, MN 55807 ADDRESS	ADDRES	uperior St., Ste. 340, Duluth, MN 55802
1		Jhn.
BY (Signature)	BY (Sign	
Mike Dosan Jr 22 (Typed name) DATE:	Larry To	
(-)	(Typed r	·
Northland Constructors of Duluth, LLC		9 Duluth Public Schools
CONTRACTOR (Firm name)		(Firm name)
4843 Rice Lake Road, Duluth, MN 55803	ADDRES	1 <sup>st</sup> Avenue E., Duluth, MN 55802
And for		
BY (Signature) Nathaniel Fox 1	24/11 BY (Sign	nature)
(Typed name) DATE:	(Typed)	name) DATE: