

Change Order - Construction Manager-Adviser Edition

			_
	CHANGE ORDER NUMB NITIATION DATE: Janua		OWNER: ⊠ CONSTRUCTION MANAGER: ⊠ ARCHITECT: ⊠ CONTRACTOR: ⊠ FIELD: □
Hockenbergs Foodservice Equipment & C Supply 2	PROJECT NUMBERS; CONTRACT DATE: Dece 2012 CONTRACT FOR: Work		OTHER: ⊠
THE CONTRACT IS CHANGED AS FOLLOW	S :		
Item No. 001 - PCO #104 - Alternate for com Total Amount Item No. 001: \$		Total America	This Chan Order \$71.127.00
		i otai Amou	nt This Change Order: \$71,136.00
The original Contract Sum was			\$ 265,901.00
Net change by previously authorized Change			\$ 0.00
The Contract Sum prior to this Change Order			\$ 265,901.00
The Contract Sum will be increased by this C The new Contract Sum including this Change	-	ount of	\$ 71,136.00 \$ 337,037.00
The new Contract Sum including this Change	Order will be		337,037.00
The Contract Time will be unchanged by Zero The date of Substantial Completion as of the o		ler therefore is July 19, 20	13.
NOTE: This summary does not reflect cha which have been authorized by Construct			Guaranteed Maximum Price
NOT VALID UNTIL SIGNED BY THE OWNER	, CONSTRUCTION MAN	AGER, ARCHITECT AND C	ONTRACTOR.
Kraus-Anderson Construction Company		Robert Rippe & Associa	ites
CONSTRUCTION MANAGER (Firm name)		ARCHITECT (Firm name	
8625 Rendova Street NE, PO Box 158, Circle Pines, MN		6117 Blue Circle Drive, Suite 100	
55014 ADDRESS			343
ADDRESS		ADDRESS	
BY (Signature)		BY (Signature)	
Pat Sims (Typed name) DATE:		(Typed name)	DATE:
		,	
Hockenbergs Foodservice Equipment & Suppl	ly	Duluth Public Schools -	ISD #709
		OWNER (Firm name) 215 North 1st Avenue East, Duluth, MN 55802	
2015 Silver Bell Road, Eagan, MN 5512. ADDRESS		ADDRESS	Easi, Duium, MIN 33802
BY (Signature)	,	BY (Signature)	
(Typed name) DATE:		(Typed name)	DATE: