



**GOVERNING BOARD AGENDA ITEM
AMPHITHEATER UNIFIED SCHOOL DISTRICT NO. 10**

DATE OF MEETING: **October 2, 2012**

TITLE: **Approval Bond Related Projects**
 1. Approval of Change Order for Unanticipated Construction at Copper Creek
 Elementary School

BACKGROUND:

The Building Inspector for Oro Valley has requested additional work on the electrical switch gear at Copper Creek Elementary School. The Building Inspector identified the undersized and mislabeled equipment. The replacement of the Electrical Switch Gear was not anticipated as part of the scope of the construction at the school.

Prior to this proposed change order, the project was expected to be completed under the budget (\$949,600) by approximately \$8,000. The proposed change order will exceed the current contract by approximately \$18,000.

Arizona Administrative Code R7-2-1008 requires that all change orders exceeding the greater of \$15,000 or 5% of the contract amount be approved in writing by the Governing Board.

RECOMMENDATION:

The Administration recommends that the Governing Board make the determination that the change order is advantageous to the school district and approve the increase in contract by \$18,000.

INITIATED BY:

Scott Little

Scott Little, Chief Financial Officer

Date: 10/1/2012

Patrick Nelson

Patrick Nelson, Superintendent