

Change Order

DATE

PROJECT: (Name and address)	CHANGE ORDER NUMBER: 002		OWNER X
High School Stadium Renovation 1009 Varsity Drive, Tupelo, MS TO CONTRACTOR: (Name and address) Century Construction 705 Robert E. Lee Drive 38801	DATE: 3/06/14		ARCHITECT X
	ARCHITECT'S PROJECT NUMBER:		CONTRACTOR X
	01218		FIELD
	CONTRACT DATE: July 18, 2013		
	CONTRACT FOR:		OTHER
The Contract is changed as follows: (Include, where applicable, any undisput	ed amount attributable to previously ex	ecuted Construc	tion Change Directives
This Change Order will serve to reduce t	he contract by the amount unused in the	e Hardware Allo	wance.
The original Contract Sum	was		\$ 381,800.0
The net change by previously authorized Change Orders			\$ 30,778
	to this Change Order was		\$ 412,578
The Contract Sum will be decreased by this Change Order in the amount of			\$ 128.
The new Contract Sum , including this Change Order, will be			\$ 412,450
The Contract Time will be unchanged by			n
The date of Substantial Completion as of	the date of this Change Order, therefore	e, is February 17	7, 2014
(NOTE: This Change Order does not incl that have been authorized by Constructio Owner and Contractor, in which case a	on Change Directive until the cost and i	time have been a	greed upon by both the
NOT VALID UNTIL SIGNED BY THE ARCH	ITECT, CONTRACTOR AND OWNER.		
Tek1 Studio, PLLC	Century Construction and Realty	Tupelo Public	School District
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm no	ame)
1000-A S. Green Street	705 Robert H. Lee Drive	72 South Gree	en Street
Tupelo, MS 38802	Tupelo, MS 38801	Tupelo, MS 3	8804
ADDRESS	ADDRESS	ADDRESS	
	61	PV (G:	
	BY (Signature)	BY (Signature)	
Chris Root, AIA (Typed name)	Colin Maloney - President (Typed name)	Gearl Loden, (Typed name)	Ph. D Superintendent
(1) pea mane)	2/10/14	(1 ypea name)	

DATE