

Parkrose School District

Sacramento Project

Date	Change Order #	Change Order Log Detail	Amount	Board Review
7/9/2013	CO 1	Boiler change to Aerco, expand sprinkler scope, door hardware credit, add chain link at east fence line	\$39,351.45	9/23/2013
8/14/2013	CO 2	Add power for hand dryers, AV changes, replace sewer line at office addition, AV changes per coordination mtg, repair soil soft spots at MP room per geotech, add projector cable	\$38,199.50	9/23/2013
9/9/2013	CO 3	Added/revised wall framing & blocking, add steel caps at bike shelter beams, change ceiling tile, add recirc pump & expansion tank, replace 8" storm line, remove rock ballasts in base of existing boiler, modify catch basin at trash enclosure per city, add glulam beam wing wall support, revise door hinges for 2" alum doors, add foam at slab on deck, remove box at breezeway, provide CG-1 at door to Office 161, provide raceways for security, replace additional existing wire glass	\$24,644.98	9/23/2013
9/21/2013	CO 4	Concrete foundation revisions, repair/replace domestic water piping in tunnel, extend ductwork at raised existing roof curbs, modify/ add landscaping at front planter and south side of east wing, revise wall grille size, remove & reinstall toilet partitions at new sheet flooring, revise carpet location in room 10, add power for washfountains	\$24,973.99	10/28/2013
Amount Previously Approved			\$127,169.92	

Parkrose School District

Sacramento Project

Date	Change Order #	Change Order Log Detail	Amount	Board Review
11/18/2013	CO 5	Delete paint at MP room ceiling, dry rot repairs, revise inverter wall rack, remove & reinstall kitchen equipment, modify classroom faucets, replace existing toilet flanges, additional asphalt & concrete repairs, add freeze protection t-stats at HVAC equipment,a reconnect kitchen equipment gas/power, abandon existing drywell, modify DCVA piping, revise sheet metal/SAM at window jambs, revise trench drain & slab grading, add detail at roofop penetrations, add angle at corner of bike shelter	\$44,113.52	
12/17/2013	CO 6	Modify storm line at rain drain, modify roof seismic joint details, add steel downspouts at bike shelter, add wall recess for card reader, add overflow at entry canopy gutter	\$8,283.44	
			\$52,396.96	
			\$179,566.88	