

Agenda Item II-J: McKinley Addition and Renovation Project Change Order Totaling +\$2,789.92

Presented by: Amy Skaalerud, Executive Director of Finance and Business Services

Background:

-Change Order #5 with Augusta Electric in the amount of +\$2,789.92 to add emergency battery backup to storm shelter louver controls.

This project is funded with ALC Fund Balance, ESSER III funds and general fund dollars.

This change order is within the approved budget for this project.

Administration Recommendation:

The Administration recommends approval of this change order for the above named project.