



December 10, 2024

Status of Construction Projects

Highlights

BRG & Bond Funds





- La Cima Middle School Roof Repairs – BRG Funds





- Nash Elementary School Well Site Improvements – Bond Funds





- Wilson K-8 School Hot Water Heater Replacement – BRG Funds





- Wilson K-8 School Stage HVAC Replacement – BRG Funds





November 2024 SFD BRG Phase Grant Funding Awards

CDO Main Electric Service Conductor Replacement	\$	39,649
CDO Fire Alarm Monitoring Cellular Conversion	\$	2,073
Nash Fire Alarm Monitoring Cellular Conversion	\$	2,073
Cross Fire Alarm Monitoring Cellular Conversion	\$	2,073
Wilson Fire Alarm Monitoring Cellular Conversion	\$	2,073
Holaway Fire Alarm Monitoring Cellular Conversion	\$	2,073
Harelson Fire Alarm Monitoring Cellular Conversion	\$	2,073
Rio Vista Fire Alarm Monitoring Cellular Conversion	\$	2,073
Donaldson Fire Alarm Monitoring Cellular Conversion	\$	2,073
Copper Creek MPR Wall Vent Repairs	\$	9,020
	November '24 Funding	\$ 65,257
	SY '24 – '25 New Grant Funding	\$6,156,748
	SY '24 – '25 Grant Project Funding Requests Pending Award	\$13.1M