

Wolf Track Energy change order

PROJECT NAME	ISD 709 solar installation		
LOCATION OF WORK	709 Portia Johnson Drive Duluth MN 55811		
DATE	4-1-2025	CLIENT	ISD 709

CHANGE REQUEST OVERVIEW

DESCRIPTION OF CHANGES NEEDED	Switching VSUN 600W solar modules to Heliene 540W modules. System DC size will now be 100.44 kW (DC) 88.35 kW (AC)
REASON FOR CHANGE	Racking company wouldn't provide documentation to support bonus tax credit eligibility, so Solar Developer switched to Heliene solar modules with domestic component in an effort to secure bonus domestic content 10% tax credit. Heliene panels have roughly the same footprint as the VSUN 600W modules, so system DC wattage decreased. System AC wattage increased because six more panels fit on the roof.
ADDITIONAL INFORMATION	New payment schedule: 10% (\$36,172.50) due upon signing contract PAID 50% (\$157,811.25) of remaining contract price due upon installation scheduling 50% (\$157,811.25) of remaining contract price due upon completion of installation and commissioning with utility

CHANGE IN CONTRACT PRICE

ORIGINAL PRICE	\$361,725
NET CHANGES OF PREVIOUS CHANGE ORDERS	N/A
NET INCREASE / DECREASE	(\$9,930)
TOTAL CONTRACT PRICE WITH APPROVED CHANGES	\$351,795

CHANGE IN CONTRACT TIMES

ORIGINAL TIMES	Due Dec. 31, 2025
NET CHANGES OF PREVIOUS CHANGE ORDERS IN DAYS	N/A
NET INCREASE / DECREASE	N/A
TOTAL CONTRACT TIME WITH APPROVED CHANGES	Dec. 31, 2025

ACCEPTED BY
SIGNATURE

DocuSigned by:
Bryan Brown
F0EB442BF2914DE...

Bryan Brown

NAME

DATE

4/1/2025

APPROVED BY
SIGNATURE

Signed by:
John Hageman
7094DFC5C37C462...

John Hageman

NAME

DATE

4/1/2025