

Belton Independent School District
Board of Trustee Meeting Agenda Item

May 13, 2024

Item: Change Order #1 to Contract with CORE Construction for Lake Belton Middle School Bond Project

Contact Person: Michael Morgan

Presented for: Action Report Only

Supporting Documents: None Attached Provided Later

District Goal or Objective Addressed:

Goal 5: Maximize our use of resources for both current priorities and plans for the future.

Background Information:

Guaranteed Maximum Price (GMP) #1 for construction of the Lake Belton Middle School bond project was approved by the Board in April 2023. GMP #2 for construction of the Lake Belton Middle School bond project was approved by the Board in May 2023.

The sum of these two GMPs represents the maximum total cost for construction of this project. Change Order #1 for the Lake Belton Middle School bond project reduces the total GMP for this project. This savings is the result of eliminating three allowance items approved in GMP#2. The savings from this change order will be returned to the 2022 bond fund for use on the remaining approved projects from the 2022 Bond Program.

Fiscal Implications:

This Change Order reduces the total GMP for construction of the Lake Belton Middle School bond project. This reduction in cost will allow these funds to be returned to the 2022 Bond Program for use on other approved projects.

Administrative Recommendation(s):

Recommend the Board approve deductive Change Order #1 in the amount of \$415,000 being returned to the District from the Lake Belton Middle School bond project, and authorize the Superintendent to execute this change order document.