



1018 Hogsback Rd.
Mason, MI 48854
517-694-0117

Change Order Quotation

Date: 06/17/25 PM: Chais V.
Project Name: LSD Sexton RTU and Door Replacement
Project Number: SO-1821
Bulletin No.: N/A
Description of Change: COR 1 - FRP Doors Addition
Added Work Days: 10

A	Subcontractor Cost	\$	364,135.00		
B	CM Office Staffing	\$	25,328.00	Apply Mark-up?	Yes
	Mark-Up	\$	21,848.10	Rate:	6%
	Subtotal	\$	411,311.10		
	Bond	\$	4,113.11	Bond Required?	Yes
	Adjustment	\$	(0.21)		
	Change Order Total	\$	415,424.00		

Notes:

Furnish and Install FRP Doors in existing HM Frames, Including Door Hardware, and fire rated glass.

Includes: Dumpsters, Temp Protection, Cleaning, Additional Permit Fees, supervision for FRP doors and painting.

Note: Doors hold a long lead time, work to be performed after hours from 3pm to 9pm.

Laux Construction

Chais VanDeventer

Architect

Owner