Document G701

Change Order

		······································			·····	
PROJECT: (Name and Address)		CHANGE ORDER NUMBER: 03			OWNER	X
Carmel Library "West Branch"		DATE: August 29, 2019		2019	ARCHITECT	X
Village of West Clay		ARCHITECT'S PROJECT NO: 18.079			CONTRACTOR	図
TO CONTRACTO	R: (Name and Address)				FIELD	П
Stenz Co	nstruction Corp.	CONTRACT DATE: Apr	ril 10, 2019			
429 N. Pennsylvania St. Indianapolis, IN 46204		CONTRACT FOR: General Contract			OTHER	X
	changed as follows: applicable, any undispi	uted amount attributable to pr	eviously executed C	onstruction Cha	mge Directives)	
		ce brick as necessary at wall ce concrete slabs and route c			Add \$ 6,880.43 Add \$ 8,343.61	
				Total	Add \$15,224.04	
The original	Contract Sum	was		\$	1,492,0	00.00
The net change	by previously authorize	d Change Orders		\$	12,	246.18
The Contract Sum		prior to this Change Order	was	\$	\$ 1,504,246.18	
The	Contract Sum	will be increased	by this Change O	rder in		
the amount of				S	15,	,224.04
The new Contract Sum		including this Change Ord	including this Change Order will be		1,519,470.22	
The Contract Ti	me will beincrease	ed by zero	(0) days			
(Note: This Cha been authorized	inge Order does not inc by Construction Chang	of the date of this Change Ord clude changes in the Contract ge Directive until the cost and ted to supersede the Construc-	Sum, Contract Tim I time have been agi	reed upon by bo		
	10 TA	RCHITECT, CONTRACTOR				***************************************
Rowland Design Inc.				Carmel Cl	ay Public Library	
ARCHITECT (Firm name) 702 N. Capitol Avenue		CONTRACTOR (Firm name 429 N Pennsylvania	Street	OWNER (Firm name) 55 4th Avenue		
Indianapolis, IN 46204		Indianapolis, IN 4620	04	Carmel, IN 46032		
ADDRESS		ADORESS		ADDRESS		
Robert A Schwartzkopf		Jacob Warrick		Lot De		
BY (Signature)	0 10	BY (Signature)	S.E.	BY (Signature)	
Bob Schwartzkopf		Jacob Warrick		Bob Swanay		
Typed name		Typed name		Typed name		
08.29.199		8-29-2019	8.8	,		
DATE		DATE		DATE		