

Resolution: Tartan High School Additions & Renovations – Northern Glass and Glazing Change Order #9

Per the district's request, Northern Glass and Glazing has provided Change Order #9 in the amount of \$228,400.00 to provide additional storefront systems throughout the building so that additional security zones could be added. Pricing was provided in accordance with the contract documents. Wold Architects & Engineers, the district's architect, and Adolphson & Peterson Construction, the district's construction manager have reviewed the pricing and have deemed it fair.

The district has budgeted \$4,850,562 for Tartan High construction contingency funds and this amount falls within this budgeted amount.

Therefore, the Director of Operations recommends the following resolution:

BE IT RESOLVED by the School Board of Independent School District 622 that Change Order #9, in the amount of \$228,400.00, from Northern Glass and Glazing for the Tartan High School Additions & Renovations Project be approved and the Contractor's construction contract be updated to reflect this Change Order.