



Board of Education Meeting
Wednesday, July 17, 2024

Agenda Item II-J: McKinley Addition and Renovation Project Change Order Totaling +\$958.00

Presented by: Amy Skaalerud, Executive Director of Finance and Business Services

Background:

-Change Order #2 with Yamry Construction Inc. in the amount of +\$208.00 to demo and salvage window blinds and sill in classroom 115.

-Change Order #2 with R&H Drywall in the amount of +\$750.00 to infill the existing window opening in classroom 115 where the new addition abuts the existing building.

This project is funded with ALC Fund Balance, ESSER III funds and general fund dollars.

This change order is within the approved budget for this project.

Administration Recommendation:

The Administration recommends approval of this change order for the above named project.