

# PRINCIPAL'S REPORT

March 2026 | Tech and Trade Center



## Architectural Services

- Completed final initial programming meetings with Demonica Kemper Architects
  - Provided DKA with facility size estimates based on program survey
- Developed new project timeline based on current TTC construction windows
- Refined programming and space requirements based on enrollment survey delivered to Demonica Kemper

## Construction Management



- Completed submissions received
- Developed presentation

## Programming, Curriculum, & Design



- Aviation advisory council information obtained from aviation specialist
  - Guide Aviation program needs
- Meeting with Belleville District 201 for Morton 201 analog for both operational logistics and programming
- Developed bell schedule and bussing schedule for TTC aligning with
- Developing East and West layout proposals to incorporate welding at East and Construction Trades at West
- Pursuing funding and grant opportunities as well as private and equipment donations

## Finances

- Reduced TTC scope to within projected budget through program elimination and reduction
- Finalized CM
- updated operating costs of TTC based on new enrollment expectations and facility sizing, based on program survey