



Memo

To: Mayor and Hayden City Council

From: Dulci Kau, P.E., City Engineer

Date: 10/23/2025

Agenda Item: Approval of J-U-B's Contract Amendment for Final Design of the Government Way and Miles Avenue Intersection

Agenda Item Location

New Business

Background and Recommended Action or Motion

The contract amendment with J-U-B Engineers, Inc. (J-U-B) will authorize the remaining contract amount to be allocated to finalizing the design of the signal at Government Way and Miles Avenue so the City has a bid ready package when funding and right-of-way are secured.

Staff recommends approving J-U-B's Contract Amendment for Final Design of the Government Way and Miles Avenue Intersection and authorizing the Mayor to sign the agreement on behalf of the City.

Functional Impact of Authorizing

Approval will allow the City to have a bid-ready construction package in place as funding opportunities arise. This aligns with the infrastructure priorities outlined in the Transportation Plan and TIAs.

Functional Impact of Not Authorizing

Failure to approve the agreement would delay necessary upgrades to the intersection, reducing the project's competitiveness for future funding opportunities.

Fiscal Impact

The total contract amount is not being increased, this is a reallocation to a new task to finish design.

Budget Funding Source / Transfer Request

120-112-59242 - GOVT WAY/ MILES INTERSECTION

Attachment

Contract Amendment

