

William Bjork - Mineola ISD Synthetic Track Surface - Estimated Schedule

From: Angie Aragon <aaragon@hellasconstruction.com>
To: "william.bjork@mineolaisd.net" <william.bjork@mineolaisd.net>
Date: 2/21/2013 4:48 PM
Subject: Mineola ISD Synthetic Track Surface - Estimated Schedule
CC: Bob Allison <rallison@hellasconstruction.com>, Martha Gonzalez <marthag@...>

Good afternoon Mr. Bjork,

As requested, below is a quick overview of the ESTIMATED construction schedule for the Mineola ISD track surface installation:

February 26, 2013 - Complete black mat (base) of track surface, weather permitting.
March 6, 2013 – Complete red structural spray portion of work, weather permitting.
March 12, 2013 – Complete track striping portion, weather permitting.

Respectfully,

Angie Aragon
Surfacing Division Manager

Hellas Sports Construction
12710 Research Blvd., Ste. 240
Austin, TX 78759
P: (512) 250-2910
F: (512) 258-5797
C: (512) 296-6029



Visit us at www.HellasConstruction.com
aaragon@hellasconstruction.com