

# **AIA® Document G701™ – 2017**

## **Change Order**

|  |  |  |
|--|--|--|
| <b>PROJECT:</b> <i>(Name and address)</i><br>Lamar CISD Williams ES New Parent Loop                        | <b>CONTRACT INFORMATION:</b><br>Contract For: General Construction<br><br>Date: June 08, 2022                    | <b>CHANGE ORDER INFORMATION:</b><br>Change Order Number: 002<br><br>Date: 11/22/2022                             |
| <b>OWNER:</b> <i>(Name and address)</i><br>Lamar Consolidated ISD<br>3911 Avenue I, Rosenberg, Texas 77471 | <b>ARCHITECT:</b> <i>(Name and address)</i><br>Joiner Architects<br>700 Rockmead, Ste 265, Kingwood, Texas 77339 | <b>CONTRACTOR:</b> <i>(Name and address)</i><br>Sterling Structures, Inc.<br>1425 Woodvine, Houston, Texas 77055 |



### **THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

|  |               |
|--|---------------|
| The original Contract Sum was  | \$ 375,000.00 |
| The net change by previously authorized Change Orders                    | \$ 25,476.00  |
| The Contract Sum prior to this Change Order was                          | \$ 400,476.00 |
| The Contract Sum will be decreased by this Change Order in the amount of | \$ 974.00     |
| The new Contract Sum including this Change Order will be                 | \$ 399,502.00 |
| The Contract Time will be increased by Zero (0) days.                    |               |
| The new date of Substantial Completion will be                           |               |

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### **NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

|   |   |  |
|---|---|--|
| Joiner Architects, Inc.   | Sterling Structures, Inc.   | Lamar Consolidated Independent School District |
| <b>ARCHITECT</b> <i>(Firm name)</i>   | <b>CONTRACTOR</b> <i>(Firm name)</i>  | <b>OWNER</b> <i>(Firm name)</i>                |
|  |  |  |
| <b>SIGNATURE</b>  | <b>SIGNATURE</b>  | <b>SIGNATURE</b>                               |
| Scott C. Brady, Partner   | Michael W Gordy, President  | Gregory Buchanan, Chief Operations Officer     |
| <b>PRINTED NAME AND TITLE</b>   | <b>PRINTED NAME AND TITLE</b>   | <b>PRINTED NAME AND TITLE</b>                  |
| Nov. 29, 2022   | 11.29.22  |  |
| <b>DATE</b>   | <b>DATE</b>   | <b>DATE</b>                                    |