

**Parkrose School District
Sacramento Project
Change Order Log**

Date	Change Order #	Detail	Amount	Board Review
7/9/2013	CO 1	Boiler change to Aerco, expand sprinkler scope, door hardware credit, add chain link at east fence line	\$39,351.45	9/23/2013
8/14/2013	CO 2	Add power for hand dryers, AV changes, replace sewer line at office addition, AV changes per coordination mtg, repair soil soft spots at MP room per geotech, add projector cable	\$38,199.50	9/23/2013
9/9/2013	CO 3	Added/revised wall framing & blocking, add steel caps at bike shelter beams, change ceiling tile, add recirc pump & expansion tank, replace 8" storm line, remove rock ballasts in base of existing boiler, modify catch basin at trash enclosure per city, add glulam beam wing wall support, revise door hinges for 2" alum doors, add foam at slab on deck, remove box at breezeway, provide CG-1 at door to Office 161, provide raceways for security, replace additional existing wire glass	\$24,644.98	9/23/2013
Amount Previously Approved			\$102,195.93	

Parkrose School District
 Sacramento Project
 Change Order Log

Date	Change Order #	Detail	Amount	Board Review
9/21/2013	CO 4	Concrete foundation revisions, repair/replace domestic water piping in tunnel, extend ductwork at raised existing roof curbs, modify/add landscaping at front planter and south side of east wing, revise wall grille size, remove & reinstall toilet partitions at new sheet flooring, revise carpet location in room 10, add power for washfountains	\$24,973.99	
Sub Total to Approve			\$24,973.99	
TOTAL CHANGE ORDERS - SACRAMENTO			\$127,169.92	