

Resolution for Approval of Construction Change Orders — June 2025

Change Orders occur because of code changes, unforeseen circumstances, District requested changes, and other changes such as items originally not on architectural or engineering drawings that need to be added.

The District has budgeted construction contingency funds for each project that will be used for Change Orders that occur: \$1,168,000 for Harmony; and \$4,850,562 for Tartan High.

Change Orders that are under \$175,000 each will be listed in the consent agenda. Change Orders that are over \$175,000 will come to the Board as an action item.

Therefore, the Director of Operations recommends the following resolution:

BE IT RESOLVED by the School Board of Independent School District 622 that the contractor's construction contracts be updated according to the following listed construction change orders.

<u>For</u>	<u>Contractor</u>	<u>Fund</u>	<u>Amount</u>
Tartan High School	Reiling Construction Co. Inc. CO#026	06	\$3,931.00
Tartan High School	Custom Drywall CO#023	06	\$31,112.00
Tartan High School	Klamm Mechanical Inc. CO#030	06	\$21,122.00
Tartan High School	Klamm Mechanical Inc. CO#031	06	\$10,747.00
Tartan High School	Laketown Electric CO#028Rev	06	\$69,834.00
Total Tartan Change Orders – June 2025		06	\$136,746.00
Harmony Learning Center	Ebert, Inc. dba Ebert Companies CO#008	06	\$18,854.00
Harmony Learning Center	Ebert, Inc. dba Ebert Companies CO#009	06	\$12,502.00
Harmony Learning Center	Laketown Electric, CO#001	06	\$-17,862.00
Total Harmony Change Orders - June 2025		06	\$13,494.00