

INFORMATION ITEM

Workday Student Status Report June 2023

Description of the Project: This is the second phase of the Workday project, supporting the strategic initiative of streamlining administrative data systems to improve business processes and accommodate growth.

Project Status: 58% complete and on-budget. Yellow schedule status.

Objectives of the Project: The project will:

- Improve the student experience through enhanced stakeholder-facing tools using data-driven seamless engagement of students, faculty, staff, and administrators
- Modernize student systems and other supporting enterprise systems
- Configurable, streamlined processes providing an agile response to institutional and environmental changes

Status Summary: Key Accomplishments

- May 31, 2023: Modern Campus (CE vendor) – kickoff
- May 25, 2023: Workday onsite: Move-to-Production targeted testing
- May 16, 2023: Hyland Onbase (document mgmt. vendor) – kickoff
- May 12, 2023: “Workday is on the Way” mass communication to staff/faculty

Key Events and Milestones

June 2023 – July 2023

- Workset C:
 - Configuration/design activities – 4/28/23
- Workset D: (last workset)
 - Configuration/design activities – 5/1/23-7/30/23
 - Unit testing – 7/28/23

TSI testing and production release – 7/14/23

Sign-off on training material – 7/28/23

Hyland Onbase (document mgmt.) Discovery – 7/28/23

Resource:

Dr. Abe Johnson, Senior VP of Campus Operations

972-985-3760

ajohnson@collin.edu