

Memorandum

To: Ms. Rosie Loeffler-Kemp / School Board Chair
Ms. Cathy Erickson / CFO Executive Director of Business Services

From: Dave Spooner 
Manager of Facilities

Date: November 8, 2019

Re: Change Order #3 – Public School Stadium Track Reconstruction – Northland Constructors of Duluth, Inc.

School Board Approved LTFM FY-20 Project

Attached are two copies of Change Order #3, modifying the agreement with Northland Constructors of Duluth Inc, in which the District entered into agreement with at the April 2019 School Board Meeting to reconstruct the track at PSS.

I am presenting this no cost change order for signature, to extend the contract substantial completion date from September 7th 2019 to August 1st 2020.

This will result in a no cost change for a contract sum of **\$909,852.00**.

Recommendation:

I am recommending that Ms. Rosie Loeffler-Kemp, School Board Chair, approve Change Order #3, on behalf of the School Board with Northland Constructors of Duluth Inc, as authorized by the regular School Board Meeting on November 19th, 2019.

The contract sum for the work defined in the agreement is **\$909,852.00**.

Attachments: