

# Action Sheet

**MEETING DATE:**

**August 2, 2023**

**AGENDA ITEM:**

**Discuss and consider the approval of a deductive change order to Hellas Construction Company for Courville Stadium GMP contract.**

After the coordination of Hellas Construction Company and Zero Six Consulting (on behalf of GISD), the proposed deductive change order has been negotiated in the amount of \$551,809.00. These funds were accumulated by removing the FF&E, concrete driveway, and schedule of value adjustments where costs savings were identified.

**RECOMMENDATION:**

**I move that the Board of Trustees approve the deductive change order valued at \$551,809.00. Proposal under separate cover.**

  
Matthew Neighbors Ed. D.  
Superintendent

  
Jeff Martello  
Chief Financial Officer