



**Change Request #33**

**Tigert Middle School  
HCC Job # 201707**

FAX:

**Change Request # 033**

**Date: 2/14/2019**

**To:** GPC Architects  
18 North Main St. Suite 200  
Driggs, ID 83422-

**From:** Headwaters Construction Company

**Attn:** Eric Reiser

**Signed:** Logan Bingham

**Phone:** (208) 354-8036 **FAX:**

**Phone:** **FAX:**

**Description: Add 1 receiver to be used for divider curtain**

We request your approval to issue a Change Authorization to the appropriate subcontractor(s) for the following:

Norcon Industries, Inc	Cost to add 1 receiver to be used for divider curtain	\$370.00
------------------------	---	----------

Subtotal		\$370.00
General Liability Insurance	0.380 %	\$1.00
Bond	0.73 %	\$3.00
Fee	4.50 %	\$17.00
<b>Total Cost of this Request:</b>		<b>\$391.00</b>

The Contract Time will be increased by ZERO Calendar Days

Reviewed By \_\_\_\_\_ Date \_\_\_\_\_ Recommended By \_\_\_\_\_ Date \_\_\_\_\_  
 ARCHITECT HCC - PROJECT MANAGER

## Change Order Request

To: John Eckleson	From: Mark Hannasch
Phone:	Pages: 1
Fax:	Date: 12-5-18
Project: Tigert	Re: Add receiver for divider curtain

John,

Per your request, Norcon Industries will add one (1) receiver for the divider curtain to be used for remote

<u>ITEM</u>	<u>Price</u>
Supply one (1) receiver to be used on the divider curtain so it can be controlled via hand held remote Shipped FOB ( install by others)	
	<b>\$ 370.00</b>

---

**Total Price \$370.00**

If you have any questions, please feel free to contact me.

Thank you,

*Mark Hannasch*

Mark Hannasch  
Project Manager  
480.839.2324  
Markh@norconindustries.net

# NORCON INDUSTRIES, INC. AZ LIC. 088670/088671 NM LIC. 51909

*FOLLOWING A TRADITION OF BUSINESS IN ARIZONA SINCE 1917*

Accepted: \_\_\_\_\_

By signing here you are agreeing to pay Norcon Industries for any work done as a result of this change order request.