



**GOVERNING BOARD AGENDA ITEM  
AMPHITHEATER UNIFIED SCHOOL DISTRICT NO. 10**

---

**DATE OF MEETING:** November 16, 2010

**TITLE:** Change Order Approval for CTE Wood Shop Renovation (JTED Funds)

---

**BACKGROUND:** The Governing Board approved an award of contract to 4-L Construction on September 7, 2010 funded by the Joint Technological Education District (JTED) for renovation of the CDO Woodshop. The Town of Oro Valley has withheld the approval of the building permits for this project and is requiring additional work to meet their fire and building codes. This change order will cover the additional fire safety and handicapped accessibility required by the Town. Staff has reviewed the pricing of this Change Order in the not to exceed amount of \$90,756.00 and has determined that the changes are advantageous to the school district.

The Arizona Administrative Code Title 7 Chapter 2 R7-2-1008 requires a change order that increases the contract amount in excess of \$15,000 or 5% of the contract amount, whichever is greater, may be executed if the Governing Board determines in writing that the change order is advantageous to the school district.

---

**RECOMMENDATION:** The Administration recommends the Governing Board make the determination a change order is advantageous to the District and approve a change order not to exceed \$90,756.00 to 4-L Construction for the CTE Construction Trades Woodshop renovation.

---

**INITIATED BY:**

A handwritten signature in black ink, appearing to read "Douglas Aho".

**Douglas Aho, Executive Mgr/Op Support**

**Date: November 8, 2010**

---

**Vicki Balentine, Ph.D., Superintendent**