

# Town of Horizon City Capital Improvement Program

October 8, 2024  
Council Meeting

# Municipal Facilities Phase 1

- Plumbing rough-in has been installed
- Sewer line across N. Darrington design complete

# Municipal Facilities Phase 1



# Street Maintenance Fund

---

# 2023-2024 Street Maintenance Program

- Notice to Proceed – August 12, 2024
- Total 6-month contract – schedule pending to allow for favorable paving weather
- S. Kenazo and McMahan almost compete

# Federally- & State-Funded Project Updates

---

# N. Darrington Reconstruction - Funding

- Staff working on necessary steps to apply for SIB loan.
- County – staff and financial advisor have reviewed the updated financial analysis
- Reviewing 3-party agreement for amendment
- Once amendment is approved, will work on ordinance amendments

# N. Darrington/Horizon Blvd. Reconstruction

- The barrier for phase 1B will remain for approximately 1 week; this configuration allows two lanes northbound on Darrington.
- On Horizon Blvd. a barrier will be placed at the intersection with Horizon Crossing that will prevent left-turn lanes into and out of Horizon Crossing.



# N. Darrington Reconstruction



Images from TXDOT Facebook



# N. Darrington Reconstruction



Images from TXDOT Facebook

# Safety Projects

- **S. Darrington Safety Lighting** from Alberton to LTV Rd. – FY 2023 - project awarded March 2023
- Project complete – pending financial closeout



# Rodman Shared Use Path (SUP)

- Project under design – 60% submittal due August 2024
- TXDOT review – September 2024
- Programmed for bidding and award in Spring 2025



# TIRZ/TOD Update

---

# Dilley, Delake and Transit Plaza

- Funding will be made available through HUD and Economic Development – pending final agreement

# Town of Horizon City Capital Improvement Program

October 8, 2024  
Council Meeting