


Action Sheet

MEETING DATE: August 23, 2023

AGENDA ITEM: Discuss and Consider Approval of Change Order 03 for the Kermit Courville Stadium Project

Through coordination with Hellas Construction and Zero/Six Consulting (representing GISD) a change order in the amount to be named 08-22-23 was agreed upon for the turf color alteration to a solid green, the addition of goal post netting, added United Restoration scope for the existing bleacher restoration, and modifications to infrastructure for the new score board.

RECOMMENDATION: I move that the Board of Trustees approve Change Order 03 for the Courville Stadium Project (amount to be named 08-22-23).



Matthew Neighbors Ed. D.
Superintendent



Jeff Martello
Chief Financial Officer