



**Change Request #17**

**Tigert Middle School  
HCC Job # 201707**

FAX:

**Change Request # 017** **Date: 8/29/2018**

**To:** GPC Architects  
18 North Main St. Suite 200  
Driggs, ID 83422-

**From:** Headwaters Construction Company

**Attn:** Eric Reiser  
**Phone:** (208) 354-8036 **FAX:**

**Signed:** Logan Bingham  
**Phone:** **FAX:**

**Description: Add rebar and rebuild pillar by door 102 (PR 0)**

We request your approval to issue a Change Authorization to the appropriate subcontractor(s) for the following:

JL England Masonry	Cost to add rebar and build brick pillar per PR 013	\$680.00
--------------------	---	----------

	Subtotal	\$680.00
General Liability Insurance	0.380 %	\$3.00
Bond	0.73 %	\$5.00
Fee	4.50 %	\$31.00

The Contract Time will be increased by ZERO Calendar Days

**Total Cost of this Request: \$719.00**

Reviewed By \_\_\_\_\_ Date \_\_\_\_\_ Recommended By \_\_\_\_\_ Date \_\_\_\_\_  
ARCHITECT HCC - PROJECT MANAGER

**PROPOSAL REQUEST**

**Contractor:** Headwater  
Construction Co.

**Project Name & No.:** Tigert Middle School Additions &  
Renovations - 1715

**Proposal Request No.:** 13  
**Date of Issue:** 08.09.18

---

This is not a change Order, a construction change directive or a direction to proceed with the work described in the proposed modifications.

---

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Within Ten (10) days, the Contractor must submit this proposal or notify the Architect, in writing, of the date on which proposal submission is anticipated.

---

**Description:** (Written description of the work)


- 1.1 Please provide a cost proposal to provide the changes outlined below. This request does not imply acceptance of the proposal.

Provide all materials and labor to add additional reinforcing in the masonry pillar at Door 102 per the attached SSI #4.

**Attachments:** (List of attached documents that support the description)

SSI #4





J & L England Masonry, LLC

Chubbuck, ID 83202

# Change Order

Date	Change Order #
8/28/2018	PR013

Bill To
Headwaters Construction Company 639 West 9500 South #1 Victor, Idaho 83455

P.O. No.	Rep	Project	Job Number
		Soda Springs Tigert ...	

Quantity	Item Code	Description	U/M	Price Each	Amount
8	Com	Build brick pillar at door #102		35.00	280.00
40	Com	Atlas brick		10.00	400.00

Signature:	<b>Total</b>	\$680.00
	<b>Balance Due</b>	\$680.00

Phone #	Fax #	E-Mail
208-237-8457	208-237-9119	Leslieengland1@me.com