

2022 BOND STATUS

Funding Source	CAMPUS	DESCRIPTION	Status
2022	Judson HS	Perimeter Fencing & Gates	Complete
2022	Judson MS	Perimeter Fencing & Gates	Complete
2022	Kirby MS	Perimeter Fencing & Gates	Complete
2022	Olympia ES	Perimeter Fencing & Gates	Complete
2022	Wagner HS	Perimeter Fencing & Gates	Complete
2022	Candlewood ES	Gym Air Conditioning	In Construction
2022	Candlewood ES	Chiller Replacement	In Construction
2022	Candlewood ES	Perimeter Fencing & Gates	In Construction
2022	Candlewood ES	Elementary Playground Upgrades	In Construction
2022	Converse ES	Perimeter Fencing & Gates	In Construction
2022	Converse ES	Elementary Playground Upgrades	In Construction
2022	Copperfield ES	Perimeter Fencing & Gates	In Construction
2022	Copperfield ES	Elementary Playground Upgrades	In Construction
2022	Coronado Village ES	Perimeter Fencing & Gates	In Construction
2022	Coronado Village ES	Gym Air Conditioning	In Construction
2022	Coronado Village ES	Elementary Playground Upgrades	In Construction
2022	Crestview ES	Gym Air Conditioning	In Construction
2022	Crestview ES	Perimeter Fencing & Gates	In Construction
2022	Crestview ES	Elementary Playground Upgrades	In Construction
2022	Elementary School #21	New Construction	In Construction
2022	Elof ES	Gym Air Conditioning	In Construction
2022	Elof ES	Perimeter Fencing & Gates	In Construction
2022	Elof ES	Elementary Playground Upgrades	In Construction
2022	Escondido ES	Elementary Playground Upgrades	In Construction
2022	Franz ES	Gym Air Conditioning	In Construction
2022	Franz ES	Perimeter Fencing & Gates	In Construction
2022	Franz ES	Elementary Playground Upgrades	In Construction
2022	Hartman ES	Gym Air Conditioning	In Construction
2022	Hartman ES	Chiller Replacement	In Construction
2022	Hartman ES	Perimeter Fencing & Gates	In Construction
2022	Hartman ES	Elementary Playground Upgrades	In Construction
2022	Hopkins ES	Perimeter Fencing & Gates	In Construction
2022	Hopkins ES	Gym Air Conditioning	In Construction
2022	Hopkins ES	Elementary Playground Upgrades	In Construction
2022	Judson MS	Gym Air Conditioning	In Construction
2022	Masters ES	Gym Air Conditioning	In Construction
2022	Masters ES	Perimeter Fencing & Gates	In Construction

2022	Masters ES	Elementary Playground Upgrades	In Construction
2022	Metzger MS	Gym Air Conditioning	In Construction
2022	Metzger MS	Perimeter Fencing & Gates	In Construction
2022	Middle School #6	New Construction	In Construction
2022	Miller's Point ES	Gym Air Conditioning	In Construction
2022	Miller's Point ES	Perimeter Fencing & Gates	In Construction
2022	Miller's Point ES	Elementary Playground Upgrades	In Construction
2022	Olympia ES	Gym Air Conditioning	In Construction
2022	Olympia ES	Elementary Playground Upgrades	In Construction
2022	Park Village ES	Perimeter Fencing & Gates	In Construction
2022	Park Village ES	Elementary Playground Upgrades	In Construction
2022	Paschall ES	Gym Air Conditioning	In Construction
2022	Paschall ES	Elementary Playground Upgrades	In Construction
2022	Rolling Meadows ES	Perimeter Fencing & Gates	In Construction
2022	Rolling Meadows ES	Elementary Playground Upgrades	In Construction
2022	Salinas ES	Gym Air Conditioning	In Construction
2022	Salinas ES	Elementary Playground Upgrades	In Construction
2022	Spring Meadows ES	Gym Air Conditioning	In Construction
2022	Spring Meadows ES	Perimeter Fencing & Gates	In Construction
2022	Spring Meadows ES	Elementary Playground Upgrades	In Construction
2022	Veterans Memorial HS	Perimeter Fencing & Gates	In Construction
2022	Woodlake ES	Gym Air Conditioning	In Construction
2022	Woodlake ES	Elementary Playground Upgrades	In Construction
2022	Woodlake Hills MS	Perimeter Fencing & Gates	In Construction
2022	Woodlake Hills MS	Gym Air Conditioning	In Construction
2022	Converse ES	Sitework Improvements / Repairs	In Design
2022	Franz ES	Parking Lot Lighting	In Design
2022	Administration Building	Roofing Projects	Pending to Start
2022	Candlewood ES	Interior Lighting Upgrade / Parking Lot Lighting	Pending to Start
2022	Candlewood ES	HVAC Controls	Pending to Start
2022	Candlewood ES	Sports Flooring	Pending to Start
2022	Copperfield ES	Sitework Improvements / Repairs	Pending to Start
2022	Coronado Village ES	Interior Lighting Upgrade	Pending to Start
2022	Coronado Village ES	HVAC Controls	Pending to Start
2022	Coronado Village ES	Pool Upgrades	Pending to Start
2022	Crestview ES	Interior Lighting Upgrade	Pending to Start
2022	Crestview ES	HVAC Controls	Pending to Start
2022	Educational Resource Center	Chiller Replacement	Pending to Start
2022	Educational Resource Center	Roofing Projects	Pending to Start

2022	Elof ES	Interior Lighting Upgrade	Pending to Start
2022	Elof ES	HVAC Controls	Pending to Start
2022	Elof ES	Sports Flooring	Pending to Start
2022	Facilities Planning	Roofing Projects	Pending to Start
2022	Franz ES	Boiler Replacement	Pending to Start
2022	Franz ES	HVAC Controls	Pending to Start
2022	Hartman ES	Interior Lighting Upgrade	Pending to Start
2022	Hartman ES	HVAC Controls	Pending to Start
2022	Hartman ES	Sports Flooring	Pending to Start
2022	Hopkins ES	Boiler Replacement	Pending to Start
2022	Hopkins ES	HVAC Controls	Pending to Start
2022	JECA	Security Vestibules	Pending to Start
2022	J-Tech	Roofing Projects	Pending to Start
2022	Judson HS	Security Vestibules	Pending to Start
2022	Judson HS	Boiler Replacement	Pending to Start
2022	Judson HS	Interior Lighting Upgrade	Pending to Start
2022	Judson HS	Generator Replacement	Pending to Start
2022	Judson HS	HVAC Controls	Pending to Start
2022	Judson MS	HVAC Controls	Pending to Start
2022	Kitty Hawk MS	Security Vestibules	Pending to Start
2022	Masters ES	Interior Lighting Upgrade	Pending to Start
2022	Masters ES	Sitework Improvements / Repairs	Pending to Start
2022	Masters ES	Sports Flooring	Pending to Start
2022	Miller's Point ES	Boiler Replacement	Pending to Start
2022	Miller's Point ES	Interior Lighting Upgrade	Pending to Start
2022	Miller's Point ES	HVAC Controls	Pending to Start
2022	Miller's Point ES	Sports Flooring	Pending to Start
2022	Network Operating Center	NOC Building	Pending to Start
2022	Olympia ES	HVAC Controls	Pending to Start
2022	Park Village ES	Boiler Replacement	Pending to Start
2022	Park Village ES	Interior Lighting Upgrade	Pending to Start
2022	Park Village ES	HVAC Controls	Pending to Start
2022	Paschall ES	Interior Lighting Upgrade	Pending to Start
2022	Paschall ES	HVAC Controls	Pending to Start
2022	Paschall ES	Sports Flooring	Pending to Start
2022	Rolling Meadows ES	HVAC Controls	Pending to Start
2022	Salinas ES	Boiler Replacement	Pending to Start
2022	Salinas ES	Roofing Projects	Pending to Start
2022	Salinas ES	HVAC Controls	Pending to Start

2022	Salinas ES	Sports Flooring	Pending to Start
2022	Spring Meadows ES	HVAC Controls	Pending to Start
2022	Spring Meadows ES	Sports Flooring	Pending to Start
2022	Wagner HS	Security Vestibules	Pending to Start
2022	Wagner HS	Sitework Improvements / Repairs	Pending to Start
2022	Wagner HS	HVAC Controls	Pending to Start
2022	Woodlake ES	Chiller Replacement	Pending to Start
2022	Woodlake ES	Boiler Replacement	Pending to Start
2022	Woodlake ES	Interior Lighting Upgrade / Parking Lot Lighting	Pending to Start
2022	Woodlake ES	HVAC Controls	Pending to Start
2022	Woodlake ES	Sports Flooring	Pending to Start
2022	Woodlake Hills MS	Security Vestibules	Pending to Start
2022	Woodlake Hills MS	HVAC Controls	Pending to Start
2022	Wortham Oaks ES	Sports Flooring	Pending to Start