

Ector County ISD School Board
Lone Star Governance Goal Setting Timeline (Revised)

| | |
|--|---|
| December 11th Board Work Study | Review Vision AE(LOCAL) Review Current Goals, GPMs and Constraints |
| January 15th Board Work Study | Administration Presentation of Comprehensive Needs Assessment Board Drafts Revisions to AE(LOCAL), Student Outcome Goals, and Constraints |
| January 22nd Board Meeting | Review Draft Goals |
| By February 12 th Board Work Study | <i>Superintendent & Team Drafts Goal Progress Measures</i> |
| February 12 th Board Work Study | Review/Revise Board Goals and GPMs Board Drafts Constraints Agenda Activities |
| By March 5 th Board Work Study | <i>Superintendent & Team Drafts Constraint Progress Measures</i> |
| March 5 th Board Meeting | Review/Revise Constraints and CPMs |
| March or Early April | Board Team of Eight training to include beliefs, values, and vision work leading into strategic planning <i>Superintendent & Team Finalizes LSG Reporting Calendar</i> |
| March – April | Community Feedback |
| April 9 th Board Work Study | Board reviews/first reading of AE(LOCAL) Board approves Board Goals and Constraints |
| April 16 th Board Meeting | Board approves AE(LOCAL) |

Ector County ISD School Board
Lone Star Governance Goal Setting Timeline (Revised)

