



Z3 Solutions
1350 E Touhy Avenue, Suite 120W
Des Plaines, Illinois 60018
P: (847) 730-3945
F: (847) 724-1249

Project: 17161 - 17161 - Lincoln Hall Phase 3
6855 N. Crawford Ave.
Lincolnwood, Illinois 60712
P: 847-730-3945

CHANGE EVENT #002 - Stage Curtain Modifications

Origin:

Date Created: 4/18/2018

Created By: Nicholas Zouras

Status: Pending

Scope: In Scope

Type: Design Modification

Change Reason: Design Development

Description: Modification of stage batton hoist system to a system more in line with an auditorium for a Middle School vs a high school

Attachments: [Stage Alternate.pdf](#)

CHANGE EVENT LINE ITEMS

Cost Code	Cost Type	Vendor / Contract	Prime PCO	ROM	RFQ	Commitment	Budget Mod.
0610-06100 - Rough Carpentry	Other	Ostrander Construction, Inc. SC-005		\$(26,550.00)			
	Description: Stage Curtain Modifications						
9400-94000 - General Liability Insurance	Other			\$(265.50)			
	Description: 1% GL Insurance						
9500-95000 - Fee	Other			\$(1,026.02)			
	Description: 3.5% Fee						
Grand Totals			\$0.00	\$(27,841.52)	\$0.00	\$0.00	\$0.00